

## Modifications

### ANNEXES

#### 1. Annex 3.5 - Report on maintenance, renewal and enhancement works scheduled on the railway network for the 2013/2014 timetable year

The following modifications were made:

Line	From service place	to service place	Track	Beginning of track possession y/m/d/h	End of track possession y/m/d/h	Scheduled work	Remarks
4	Győrszentiván	Győr	right and Győr-Előrendező right running line + right Á electric circuit	2015.03.07 0:00	2015.03.08 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Győrszentiván	Győr	left and Győr-Előrendező left running line + left Á electric circuit	2015.03.08 0:00	2015.03.09 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Kelenföld	Budaörs	right and Budaörs track I-III + right Á electric circuit	2015.03.16 0:00	2015.03.19 12:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Kelenföld	Budaörs	left and Budaörs track IV-XII + left Á electric circuit	2015.03.19 12:00	2015.03.23 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Budaörs	Biatorbágy	right and Biatorbágy track IV-V + right Á electric circuit	2015.03.23 0:00	2015.03.26 12:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Budaörs	Biatorbágy	left and Biatorbágy track I-III + left Á electric circuit	2015.03.26 12:00	2015.03.30 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Tata	Almásfüzitő	left and left running line XIII., XIII.a. és XIII.b. in Almásfüzitő + left Á electric circuit	2015.04.07 0:00	2015.04.11 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Tata	Almásfüzitő	right and Almásfüzitő track I-XII, right running line XII.a, XII.b + right Á electric circuit 1-3 ; Tata track IV-V due to connection problems	2015.04.11 0:00	2015.04.13 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession with rail replacement bus
4	Biatorbágy	Herceghalom	right and Herceghalom track I-III + right Á electric circuit	2015.04.13 0:00	2015.04.20 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Biatorbágy	Herceghalom	left and Herceghalom track IV-V + left Á electric circuit	2015.04.20 0:00	2015.04.27 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Győr	Öttevény	left and Öttevény track III-IV, VI + left Á electric circuit	2015.04.13 0:00	2015.04.20 0:00	bridge-sleeper replacement in profile 1479+57, maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Győr	Öttevény	right and Öttevény track I-II, V + right Á electric circuit	2015.04.20 0:00	2015.04.27 0:00	bridge-sleeper replacement in profile 1479+57, maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession

1	Herceghalom	Bicske	right and Bicske track I-IV, IX + right Á electric circuit	2015.05.04 0:00	2015.05.11 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Herceghalom	Bicske	left and Bicske track V-VIII, X + left Á electric circuit	2015.05.11 0:00	2015.05.18 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Öttevény	Lébény-Mosonszentmiklós	left and Lébény-Mosonszentmiklós track I-III + left Á electric circuit	2015.05.04 0:00	2015.05.11 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Öttevény	Lébény-Mosonszentmiklós	right and Lébény-Mosonszentmiklós track IV-V + right Á electric circuit	2015.05.11 0:00	2015.05.18 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Bicske	Szárliget	right and Szárliget track I-V + right Á electric circuit	2015.06.01 0:00	2015.06.08 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Bicske	Szárliget	left and Szárliget track IV-VII + left Á electric circuit	2015.06.08 0:00	2015.06.15 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Lébény-Mosonszentmiklós	Kimle	left and Lébény-Mosonszentmiklós track I-III + left Á electric circuit and Kimle track III-IV + left Á electric circuit	2015.06.01 0:00	2015.06.08 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Lébény-Mosonszentmiklós	Kimle	right and Kimle track I-II + right Á electric circuit	2015.06.08 0:00	2015.06.15 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Szárliget	Tatabánya	right and Tatabánya track I-III + right Á electric circuit	2015.06.15 0:00	2015.06.22 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Szárliget	Tatabánya	left and Tatabánya track IV-XII + left Á electric circuit	2015.06.22 0:00	2015.06.29 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Kimle	Mosonmagyaróvár	left and Mosonmagyaróvár track IV-VIII + left Á electric circuit	2015.06.15 0:00	2015.06.22 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Kimle	Mosonmagyaróvár	right and Mosonmagyaróvár track I-III + right Á electric circuit	2015.06.22 0:00	2015.06.29 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Tatabánya	Tata	right and Tata track IV-V + right Á electric circuit	2015.06.29 0:00	2015.07.06 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Tatabánya	Tata	left track	2015.07.06 0:00	2015.07.13 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Mosonmagyaróvár	Hegyeshalom	left track	2015.06.29 0:00	2015.07.06 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Mosonmagyaróvár	Hegyeshalom	right track	2015.07.06 0:00	2015.07.13 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Álmásfüzitő	Komárom	right and Komárom Rpu. Track I-III + right Á electric circuit	2015.07.13 0:00	2015.07.16 12:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Álmásfüzitő	Komárom	left and Komárom Rpu. running line track IV + left Á electric circuit	2015.07.16 12:00	2015.07.20 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession

1	Komárom	Ács	right and Ács track VI-VIII + right Á electric circuit	2015.07.20 0:00	2015.07.23 12:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Komárom	Ács	left and Ács track I-V + left Á electric circuit	2015.07.23 12:00	2015.07.27 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Ács	Nagyszentjános	right and Nagyszentjános track I-II + right Á electric circuit	2015.07.27 0:00	2015.07.30 12:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Ács	Nagyszentjános	left and Nagyszentjános track III-IV + left Á electric circuit	2015.07.30 12:00	2015.08.03 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Nagyszentjános	Győrszentiván	right and Győrszentiván track I-III + right Á electric circuit	2015.09.21 0:00	2015.09.28 0:00	renewal of bridge insulation in profile 1256+03, maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
1	Nagyszentjános	Győrszentiván	left and Győrszentiván track IV-VI + left Á electric circuit	2015.09.28 0:00	2015.10.05 0:00	renewal of bridge insulation in profile 1256+03, maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
4	Neszmély	Süttő	open line	2015.06.13 0:00	2015.06.18 0:00	bridge insulation in profile 146+04	Continuous track possession with rail replacement bus
4	Süttő	Lábatlan	open line	2015.06.18 0:00	2015.06.23 0:00	bridge insulation in profile 181+53	Continuous track possession with rail replacement bus
4	Lábatlan	Myergesújfalu	open line	2015.06.23 0:00	2015.06.27 0:00	bridge insulation in profile 229+63	Continuous track possession with rail replacement bus
10	Győr	Győrszemere	open line	2015.06.01 0:00	2015.06.04 0:00	maintenance and renewal works (connected with path and signalling system)	Continuous track possession with rail replacement bus
30	Szabadbattyán	Szabadbattyán	track III at the central end, between point switches No. 4-18	2015.07.13 0:00	2015.07.20 0:00	painting the steel structure of Sárvíz-Nádor-csatorna (canal bridge)	Continuous track possession
44	Börgönd	Szabadbattyán	Szabadbattyán track IV-VIII at the central end, track between point switches No. 8-10	2015.07.20 0:00	2015.07.27 0:00	painting the steel structure of Sárvíz-Nádor-csatorna (canal bridge)	Continuous track possession
30	Székesfehérvár	Szabadbattyán	left and Szabadbattyán track IV-VIII at the central end, track between point switches No. 8-10	2015.07.20 0:00	2015.07.27 0:00	painting the steel structure of Sárvíz-Nádor-csatorna (canal bridge)	Continuous track possession
40	Ercsi	Ivácsa	right track	2015.06.01 0:00	2015.06.08 0:00	renewal of bridge insulation in profile 361+23, renewal of backfill, painting the structure of a steel bridge in profile 389+53	Continuous track possession
40	Ercsi	Ivácsa	left track	2015.06.08 0:00	2015.06.15 0:00	renewal of bridge insulation in profile 361+23, renewal of backfill, painting the structure of a steel bridge in profile 389+53	Continuous track possession
40	Ivácsa	Pusztaszabolcs	right track	2015.10.09 0:00	2015.10.14 0:00	renewal of the insulation of a bridge in profile 462+08	Continuous track possession
40	Ivácsa	Pusztaszabolcs	left track	2015.10.14 0:00	2015.10.19 0:00	renewal of the insulation of a bridge in profile 462+08	Continuous track possession
42	Pusztaszabolcs	Dunaújváros	railway line section with intermediate stations	2015.05.11 0:00	2015.05.18 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession with rail replacement bus

70, 71	Vác	Vác alsóváros	Vác station from point switch No. 12 to track V (it can be used as a dead-end track from the endpoint side of the station); from point switch No. 16 to point switch No. 36 r.; from point switch No. 10/A to point switch No. 10/A6	2015.03.26 0:00	2015.04.27 0:00	reconstruction	Continuous track possession with rail replacement bus
70	Nagymaros	Szob	right track	2015.05.04 7:00	2015.05.07 15:00	rock excavation	Continuous track possession
70	Nagymaros	Szob	right track	2015.10.05 7:00	2015.10.08 15:00	rock excavation	Continuous track possession
78	Galgamácsa	Mógrádkövesd	open line	2015.10.10 0:00	2015.10.21 0:00	levelling of the track with large machines	Continuous track possession with rail replacement bus
82	Hatvan	Jászberény	railway line section with intermediate stations	2015.05.11 0:00	2015.05.16 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession with rail replacement bus
82	Jászberény	Újszász	railway line section with intermediate stations	2015.07.27 0:00	2015.08.10 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system); rebuilding Tápió bridge with 9,00m span into a bridge with 2x4,00/3,00 span	Continuous track possession with rail replacement bus
82	Hatvan	Jászberény	railway line section with intermediate stations	2015.09.21 0:00	2015.09.28 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system); replacement of structure in Zagyva bridge in profile 243+87	Continuous track possession with rail replacement bus
82	Jászberény	Újszász	railway line section with intermediate stations	2015.09.28 0:00	2015.10.03 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession with rail replacement bus
150	Soroksár	Kunszentmiklós-Tass	railway line section with intermediate stations	2015.04.24 20:00	2015.04.27 4:00	maintenance and renewal works (connected with path and signalling system)	Continuous track possession with rail replacement bus
150	Soroksár	Kunszentmiklós-Tass	railway line section with intermediate stations	2015.05.08 20:00	2015.05.11 4:00	maintenance and renewal works (connected with path and signalling system)	Continuous track possession with rail replacement bus
150	Soroksár	Kunszentmiklós-Tass	railway line section with intermediate stations	2015.09.04 20:00	2015.09.07 4:00	maintenance and renewal works (connected with path and signalling system)	Continuous track possession with rail replacement bus
150	Soroksár	Kunszentmiklós-Tass	railway line section with intermediate stations	2015.09.11 20:00	2015.09.14 4:00	maintenance and renewal works (connected with path and signalling system)	Continuous track possession with rail replacement bus
80	Nagyút	Mezőkeresztes-Mezőnyárád	right track	2015.04.01 0:00	2015.06.30 24:00	full track repair	Continuous track possession
80	Nagyút	Mezőkeresztes-Mezőnyárád	left track	2015.07.01 0:00	2015.08.31 24:00	track junction and point switch replacement at the following stations: Nagyút, Kál-Kápolna, Mezőkövesd, Mezőkeresztes-Mezőnyárád	Continuous track possession
80c	Bodrogkeresztúr	Ólaszlászká-Tolcsa	open line	2015.06.01 0:00	2015.08.31 24:00	full track repair	Continuous track possession
100C	Mezőzombor	Nyíregyháza	railway line and most stations	2015.07.27 0:00	2015.08.31 0:00	1.) replacement of check rail and the structure of bridges on the floodplain of the Tisza river. 2.) foundation and structure repair at stations of the train path and on the open track (replacement of point switch and level crossings as well as foundation repair etc.) 3.) overhead wire check and maintenance work	PVTK-DB complex work

125	Szarvas	Kisszénás		2015.08.12-20:00	2015.08.17-5:00	repair of level crossings	Continuous, open track closure
128	Kőtegyán	Okány		2015.07.30-23:50	2015.08.02-23:59	repair of level crossings, bridges and culverts	Continuous, open track closure
135	Orosháza	Székkutas	1246 – 1263	2015.05.18-22:00	2015.06.08-5:00	repair of the track 48/54 r-	Continuous, open track closure
135	Szeged-Személy	Szeged-Rókus	station of Szeged-Rendező passenger track I and II, station of Szeged-Személy track I and II	2015.09.07-8:00	2015.09.11-12:30	renewal works of the insulation of the Szeged-Személy arch-bridge in profile 1171., point switch and siding replacement at Szeged-Személy No. 3., repair of the Sk=0 pedestrian crossing at Szeged-Személy No. 1. and II. with STRAIL pavement and asphalt cover; KIAG, between Szatymaz and Szeged-FKG works and changing the rails at 120 mh (63) as well as collecting rails with TVG	Continuous, closure from Szeged-Személy to Szeged-Rókus
136	Szeged-Személy	Rózske	station of Szeged-Rendező passenger track I and II, station of Szeged-Személy track I and II	2015.09.07-8:00	2015.09.11-12:30	renewal works of the insulation of the Szeged-Személy arch-bridge in profile 1171., point switch and siding replacement at Szeged-Személy No. 3., repair of the Sk=0 pedestrian crossing at Szeged-Személy No. 1. and II. with STRAIL pavement and asphalt cover; KIAG, between Szatymaz and Szeged-FKG works and changing the rails at 120 mh (63) as well as collecting rails with TVG	Continuous, closure from Szeged-Személy to Rózske
140	Cegléd	Kecskemét		2015.04.20-18:05	2015.04.21-5:55	changing the point switch No 3 at Nagykőrös, component replacement of point switch No 11 at Nagykőrös, FKG at Cegléd-Kecskemét, replacement of rails, KIAG	At nights, rail replacement bus: Cegléd-Kecskemét
140	Cegléd	Kecskemét		2015.04.21-18:05	2015.04.22-5:55	supplementary work of point switch No 3 at Nagykőrös, replacement of components No 11 at Nagykőrös, FKG and replacement of rails at Cegléd-Kecskemét, KIAG	At nights, rail replacement bus: Cegléd-Kecskemét
140	Kiskunfélegyháza	Kistelek		2015.04.22-16:40	2015.04.23-6:20	drawing off rails (daytime) replacement of rails, voltage release and welding	At nights, rail replacement bus: Kiskunfélegyháza-Kistelek Hosszúsínlevezés, replacement of rails: Kiskunfélegyháza-Petőfiszállás
140	Kiskunfélegyháza	Kistelek		2015.04.23-16:40	2015.04.24-6:20	drawing off rails (daytime) replacement of rails, voltage release and welding	At nights, rail replacement bus: Kiskunfélegyháza-Kistelek Hosszúsínlevezés, síncsere: Kiskunfélegyháza-Petőfiszállás



140	Kiskunfélegyháza	Kistelek		2015.04.24-22:00	2015.04.25-6:20	replacement of rails, voltage release, welding and components replacement of point switch No. 15 at Kkfháza.	At nights, rail replacement bus:- Kiskunfélegyháza-Kistelek Drawing off long-rolled rails: Petőfiszállás- Csengele, replacement of rails:- Kiskunfélegyháza-Petőfiszállás, 15. kit- Components replacement:- Kiskunfélegyháza
140	Kiskunfélegyháza	Kistelek		2015.04.27-16:40	2015.04.28-6:20	drawing off rails (daytime) replacement of rails, voltage release, welding and screening of ballast between profiles 636-639.	At nights, rail replacement bus:- Kiskunfélegyháza-Kistelek Drawing off long-rolled rails: Petőfiszállás- Csengele, replacement of rails:- Kiskunfélegyháza-Petőfiszállás,- Petőfiszállás-Csengele, Screening of the ballast: Kiskunfélegyháza-Petőfiszállás
140	Kiskunfélegyháza	Kistelek		2015.04.28-16:40	2015.04.29-6:20	drawing off rails (daytime) replacement of rails, voltage release, welding and supplementray work of screening of ballast at Kkfháza-Kistelek, FKG, KIAG	At nights, rail replacement bus:- Kiskunfélegyháza-Kistelek Drawing off long-rolled rails: Csengele- Kistelek, replacement of rails:- Petőfiszállás-Csengele, Screening of the ballast: Kiskunfélegyháza-Petőfiszállás,- FKG:Kiskunfélegyháza-Petőfiszállás
140	Kiskunfélegyháza	Kistelek		2015.04.29-16:40	2015.04.30-6:20	Drawing off rails (daytime) replacement of rails, welding and screening of ballast at Kkfháza-Kistelek FKG, KIAG	At nights, rail replacement bus:- Kiskunfélegyháza-Kistelek Hosszúsínlehúzás: Csengele-Kistelek,- Kistelek állomás, sincsere: Petőfiszállás- Csengele, Rostálás: Kiskunfélegyháza- Petőfiszállás, FKG:Kiskunfélegyháza- Petőfiszállás
140	Kiskunfélegyháza	Kistelek		2015.04.30-16:40	2015.04.30-23:59	drawing off rails (daytime) replacement of rails, voltage release, welding and screening of ballast at Kkfháza-Kistelek, FKG, KIAG	At nights, rail replacement bus:- Kiskunfélegyháza-Kistelek Drawing off long-rolled rails: Csengele- Kistelek, Kistelek station. Replacement of rails: Petőfiszállás-Csengele, Kistelek station, KIAG: Petőfiszállás, Csengele
140	Kiskunfélegyháza	Kistelek		2015.05.04-20:40	2015.05.05-6:20	replacement of rails, voltage release and welding	At nights, rail replacement bus:- Kiskunfélegyháza-Kistelek Drawing off long-rolled rails: Csengele- Kistelek station.-
140	Kiskunfélegyháza	Kistelek		2015.05.05-20:40	2015.05.06-6:20	replacement of rails, voltage release, welding, FKG at Kkfháza-Kistelek, collecting rails with TVG	At nights, rail replacement bus:- Kiskunfélegyháza-Kistelek Drawing off long-rolled rails: Csengele- Kistelek station, FKG: Petőfiszállás- Csengele, Csengele station

140	Kiskunfélegyháza	Kistelek		2015.05.06-20:40	2015.05.07-6:20	replacement of rails, voltage release, welding, FK-G at Kkfháza-Kistelek, collecting rails with TVG	At nights, rail replacement bus: Kiskunfélegyháza-Kistelek Drawing off long-rolled rails: Csengele-Kistelek station, FK-G: Csengele-Kistelek
140	Kiskunfélegyháza	Kistelek		2015.05.07-20:40	2015.05.08-6:20	replacement of rails, voltage release, welding, FK-G at Kkfháza-Kistelek, collecting rails with TVG	At nights, rail replacement bus: Kiskunfélegyháza-Kistelek Drawing off long-rolled rails at Csengele-Kistelek station, FK-G at Csengele-Kistelek, Csengele stations
140	Kiskunfélegyháza	Kistelek		2015.05.08-20:40	2015.05.09-6:20	collecting rails with TVG	At nights, collecting rails: Kiskunfélegyháza-Kistelek
140	Szatymaz	Szeged-Személy	station of Szeged-Rendező passenger track I and II, station of Szeged-Személy track I and II	2015.09.07-8:00	2015.09.11-12:30	renewal works of the insulation of the Szeged-Személy arch-bridge in profile 1171, point switch and siding replacement at Szeged-Személy No. 3, repair of the Sk+0 pedestrian crossing at Szeged-Személy No. 1, and II. with STRAIL pavement and asphalt cover; KIAG, between Szatymaz and Szeged-FKG works and changing the rails at 120 mh (63) as well as collecting rails with TVG	Continuous, rail replacement bus from Szatymaztól to Szeged-Személy
140	Kistelek	Szatymaz		2015.09.14-17:10	2015.09.15-5:45	drawing off rails (daytime) replacement of rails, voltage release, welding, replacement of ballast bed at point switch No. 3 at Kistelek station, KIAG	At nights, rail replacement bus: Kistelek-Szatymaz Drawing off long-rolled rails: Balástya-Szatymaz. Replacement of rails: Balástya-Szatymaz, KIAG: Kistelek station.
140	Kistelek	Szatymaz		2015.09.15-17:10	2015.09.16-5:45	drawing off rails (daytime) replacement of rails, welding, voltage release, screening of ballast and FK-G at Kistelek-Szatymaz, KIAG, components replacement at point switch No. 1 at Balástya station	At nights, rail replacement bus: Kistelek-Szatymaz Drawing off long-rolled rails: Balástya-Szatymaz. Replacement of rails: Balástya-Szatymaz, KIAG: Kistelek station. Kit-Components replacement: Balástya station
140	Kistelek	Szatymaz		2015.09.16-17:10	2015.09.17-5:45	drawing off rails (daytime) replacement of rails, voltage release, welding, screening of ballast and FK-G at Kistelek-Szatymaz, KIAG, components replacement at point switch No. 1, 3 in Szatymaz	Rail replacement bus at nights: Kistelek-Szatymaz Drawing off long-rolled rails: Kistelek-Balástya. Replacement of rails: Kistelek-Balástya, Balástya-Szatymaz, KIAG: Kistelek station. Components replacement: Szatymaz station
140	Kistelek	Szatymaz		2015.09.17-17:10	2015.09.18-5:45	drawing off rails (daytime) replacement of rails, voltage release, welding, screening of ballast and FK-G at Kistelek-Szatymaz, KIAG, components replacement at point switch No. 2, 4 in Szatymaz	Rail replacement bus at nights: Kistelek-Szatymaz Drawing off long-rolled rails: Kistelek-Balástya. Replacement of rails: Kistelek-Balástya, FK-G: Balástya station, Balástya-Szatymaz, Kit-Components replacement: Szatymaz station

140	Kistelek	Szatymaz		2015.09.18 22:00	2015.09.19 5:45	replacement of rails, welding, FKG at Kistelek-Szatymaz, K1AG collecting rails with TVG	Rail replacement at nights: Kistelek-Szatymaz Drawing off long-rolled rails: Kistelek-Balásya, K1AG: Balásya station, Szatymaz station.
150	Csengőd	Kiskőrös	Kiskőrös point switches No. 2, 4, 8	2015.08.25 7:00	2015.08.28 23:00	replacement of point switch No. 2, 4, 8, repair of the track at point switch No. 4, repair of level crossings in profile 999+21	Closing the starting point side of Kiskőrös station and the open track of Csengőd-Kiskőrös continuous track possession with path closure
14	Zirc	Veszprém	open line	2015.08.24 8:00	2015.08.28 18:00	renewal works of the insulation of a bridge in profile 533+30 between Zirc-Eplény, insulation and renewal of the arch bridge in profile 620+43 between Eplény-Veszprém and reconstruction of abutment	Continuous track possession
20	Várpalota	Veszprém	open line	2015.05.26 8:00	2015.05.29 14:00	screening of the ballast between point switches 102-2 at Veszprém station, ballasting and FKG in profiles 343-350 between Pétfürdő-Hajmáskér, replacement of rails in profiles 224-230 between Várpalota-Pétfürdő, screening of the ballast, ballasting and FKG	Continuous track possession
20	Veszprém	Ajka	open line	2015.06.02 8:00	2015.06.04 14:00	replacement of rails between profiles 774-780 at Városlőd-Kislőd-Ajka; a 7-metre wide BODAN level crossing in profile 468+77 between Veszprém-Herend; structure and foundation repair, replacement of ballast bed, FKF, in profiles 562-565 between Veszprém-Herend; screening of the ballast, embedding geotextile, ballasting and FKF	Continuous track possession
20	Ajka	Devecser	open line	2015.06.16 8:00	2015.06.18 18:00	replacement of rails in profiles 807-809, 885-891 between Ajka-Devecser; screening of the ballast, embedding geotextile, ballasting and FKF in profiles 826-827, 832-833, 905-906	Continuous track possession
120	Murony (kiz)	Békéscsaba (kiz)	right track	2015.03.24, 21:40	2015.03.27, 6:00	levelling of the track	at nights
120	Murony (bez)		right running line, between point switch U7 and entry signal "D"	2015.03.24, 21:40	2015.03.27, 6:00	levelling of the track	at nights
120	Csárdaszállás (kiz)	Mezőberény (kiz)	right track	2015.03.30 21:40	2015.03.31, 2:00	levelling of the track	
120	Mezőberény (bez)		right running line between entry signal "B" and point switch No. 4	2015.03.30, 21:40	2015.03.31, 2:00	levelling of the track	
120	Mezőberény (bez)		right running line between point switch No. 4 and entry signal "D", tracks II, III	2015.03.31, 2:00	2015.03.31, 6:00	levelling of the track	



120	Mezőberény (kiz)	Murony (kiz)	left track	2015.04.03. 2:00	2015.04.03. 6:00	levelling of the track	
120	Mezőberény (bez)		left running line between point switch No. 2 and entry signal "C", tracks I, IV.	2015.04.03. 21:40	2015.04.05. 6:00	levelling of the track	at nights
120	Mezőberény (kiz)	Murony (kiz)	left track	2015.04.03. 21:40	2015.04.05. 6:00	levelling of the track	at nights
30	Szántód-Köröshegy (bezár)	Balatonszentgyörgy (kizár)	full train path section	2014.12.14 0:00	2015.05.14 23:59	Reconstruction of the full train path	Continuous track possession
70	Vác	Vác	closure of point switch No. 12 - track V - point switch No. 21	2015.03.26 0:00	2015.04.27 23:59	Removal of the track and point switch, track reconstruction, embedding point switch with new track formation	
71	Vác	Vác	closure of point switch No. 16 - point switch No. 36	2015.03.26 0:00	2015.04.27 23:59	Removal of the track and point switch, track reconstruction, embedding point switch with new track formation	
70	Vác	Vác	closure of point switch No. r 10/A - r 10/A6	2015.03.26 0:00	2015.04.27 23:59	Removal of the track and point switch, track reconstruction, embedding point switch with new track formation	
2	Esztergom	Leányvár	single track	2015.05.14 0:00	2015.05.17 0:00	Due to the installation of the signalling system, rail traffic has to be suspended at the following stations: Esztergom, Esztergom-Kertváros és Leányvár.	continuous track possession with path closure, electrification of railway line No. 2 from 0.00 till 24.00.
120	Nagykátá	Tápiószele	left track	2015. 3. 1. 0:00	2015. 3. 15. 0:00	Reconstruction and renewal of the composite structure bridge with 12,0 m span over Hajta stream between Nagykátá - Tápiószele in profile 557+30	Continuous track possession with path closure
120	Nagykátá	Tápiószele	right track	2015. 3. 16. 0:00	2015. 6. 20. 0:00	Reconstruction and renewal of the composite structure bridge with 12,0 m span over Hajta stream between Nagykátá - Tápiószele in profile 557+31	Continuous track possession with path closure
40	Rétság	Keszőhidégút-Gyöng	open line	2015. 3. 1. 0:00	2015. 6. 20. 0:00	Reconstruction of the canal bridge 'Sárvíz - Nádor-csatorna' with 50,0 span in profile - 891+35, Reconstruction of the truss bridge 'Kapos-híd' in Tolnanémadi with 40,0 span in profile - 1039+72 No. I., Reconstruction of the truss bridge 'Kapos-híd' in Pincehely with 37,0 span in profile - 1102+23 No. II.	Continuous track possession with path closure
101	Berettyóújfalu	Biharkeresztes	open line	2015. 04. 01. 0:00	2015. 07. 30. 0:00	Track building, reconstruction	Continuous track possession
41	Dombóvár	Báté	open line	2015. 05. 02. 0:00	2015. 08. 31. 0:00	Track building, reconstruction	Continuous track possession
1	Bp.Keleti-pu.	Bp.Keleti-pu.	station	2015.08.03 0:00	2015.08.17 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession
30	Bp.Déli-pu.	Bp.Déli-pu.	station	2015.08.31 0:00	2015.09.14 0:00	maintenance and renewal works (connected with path, overhead wire and signalling system)	Continuous track possession