

Modification

TEXT

1. 3.6.10 Access to loading sidings and loading places

The title of the point was modified:

3.6.10 Access to ~~public~~ loading sidings and loading ~~places~~ ~~area belonging to these loading sidings~~

The following modifications were made in the point:

~~Loading places and~~ **Public loading** sidings **and loading areas belonging to these loading sidings** ~~to be used for loading~~ can be seen in Annex 3.6.10.

2. 6.4.2 Cancellation fee

The following modifications were made:

~~Under Paragraph 8 (3) of Decree 57/2015 (IX.30.) NFM, in~~ In the current timetable period cancellation fee ~~in connection with the service „Ensuring of shunting staff”~~ shall **not** be specified ~~in the Performance Regime.~~

ANNEXES

1. Annex 3.5-1 Report on maintenance, renewal and enhancement works scheduled on the railway network for the 2016/2017 timetable period

The following modifications were made:

MÁV Zrt.							
Line	Station from	Station to	Track	Maintenance beginning time (y/m/d/h)	Maintenance ending time (y/m/d/h)	Scheduled work	Remarks
135	Székkutas	Orosháza	1347-1303 section	2017.06.19 0:00	2017.08.05 23:59	Rebuilding of railway line and crossing	Continuous exclusion of all train. Rail replacement between Székkutas–Orosháza stations.
147	Csongrád	Szentes	full railway line	2017.03.06 0:00	2017.06.30 23:59	Bridge maintenance	Continuous exclusion of all train. Rail replacement between Csongrád–Szentes stations.
82	Hatvan	Jászberény	full railway line	2017.05.15 0:00	2017.05.18 23:59	catenary maintenance, station catenary inspection, tree pruning, FKG maintenance	continuous track possession
1, 80, 120	Bp. Keleti pu. (include)	Kőbánya felső (exclude), Ferencváros (exclude)	Bp. Keleti full station, and Bp. Keleti pu. – Kőbánya felső left track, Bp. Keleti pu. – Kőbánya felső right track and Bp. Keleti pu. – Ferencváros right track, Bp. Keleti pu. – Ferencváros left track	2017.06.17 0:00	2017.07.02 23:59	Component replacement of switches Bp. Keleti pu. no. 6, 13, 15, 14, 17, 26, 30, 32, 34, 37, 38, 39, 45, 46, 47, 302, 303, 315, 318, 320, 322, 324, 328, 405 track maintenance Bp. Keleti pu. and Bp. Keleti pu. – Kőbánya on the right track, and Bp. Keleti – Ferencváros both of tracks. Platform rebuilding Bp. Keleti pu. no. 9, 10, 11, 12, 13, platform maintenance between 1-2, 3-4, 5-6 tracks. Checking interlocking system.	continuous track possession
145	Kémsavgyári elágazás	Tószeg	between 59-90 section	2017.07.03 0:00	2017.08.07 23:59	track maintenance and railway crossing rebuilding	Continuous track possession with rail replacement bus
82	Jászberény	Újszász	full railway line	2017.11.06 0:00	2017.11.09 23:59	catenary and track maintenance	Continuous track possession
20	Sárvár station		station	2017.04.18 0:00	2017.04.25 23:59	Checking interlocking system	Continuous track possession. Transfer between Celdömök–Sárvár stations.
	Sárvár station		station	2017.04.18 0:00	2017.04.25 23:59	Checking interlocking system	
	Ostffyasszonyfa	Sárvár	railway line	2017.04.18 0:00	2017.04.25 23:59	Bridge rebuilding, track maintenance, Sárvár exchanges of switches	
20	Ajka	Boba	railway line	2017.09.04 0:00	2017.09.15 23:59	track, platforms maintenance and maintenance of switches	Continuous track possession. Transfer between Ajka–Boba stations. The running of pre-arranged paths (PaP) are ensured during the track possession.

29	Alsóörs	Balatonfüred	railway line	2017.04.18-0:00	2017.04.28-23:59	Bridge-rebuilding, track-rebuilding	Continuous track-possession, Transfer between Csajág-Aszófő stations.
	Balatonfüred	Aszófő	railway line	2017.04.18-0:00	2017.04.28-23:59	Bridge-rebuilding, track-rebuilding	Continuous track-possession, Transfer between Csajág-Aszófő stations.
	Balatonalmádi	Alsóörs	railway line	2017.04.18-0:00	2017.04.28-23:59	Bridge-rebuilding, track-rebuilding	Continuous track-possession, Transfer between Csajág-Aszófő stations.
	Balatonkenese station		station	2017.04.18-0:00	2017.04.28-23:59	Checking interlocking system	Without traffic disturbance during the planned track-possession.
	Balatonkenese station		station	2017.04.18-0:00	2017.04.28-23:59	Checking interlocking system	Without traffic disturbance during the planned track-possession.
	Balatonfüred station		station	2017.04.18-0:00	2017.04.28-23:59	Checking interlocking system	Without traffic disturbance during the planned track-possession.
	Balatonfüred station		station	2017.04.18-0:00	2017.04.28-23:59	Checking interlocking system	Without traffic disturbance during the planned track-possession.
	Káptalanfüred		railway line	2017.04.18-0:00	2017.04.28-23:59	Platform building	Continuous track-possession, Transfer between Csajág-Aszófő stations.
	Csajág	Balatonfüred	railway line	2017.04.18-0:00	2017.04.28-23:59	track maintenance and railway crossing-rebuilding	Continuous track-possession, Transfer between Csajág-Aszófő stations.
29	Zánka-Köveskál	Révfülp	railway line	2017.09.18-0:00	2017.09.28-23:59	Bridge-rebuilding, track maintenance	Continuous track-possession, Transfer between Zánka-Köveskál-Tapolca stations.
	Zánka-Köveskál	Révfülp	railway line	2017.09.18-0:00	2017.09.28-23:59	Bridge-rebuilding, track maintenance	Continuous track-possession, Transfer between Zánka-Köveskál-Tapolca stations.
	Révfülp	Badacsonytomaj	railway line	2017.09.18-0:00	2017.09.28-23:59	Bridge-rebuilding, track maintenance	Continuous track-possession, Transfer between Zánka-Köveskál-Tapolca stations.
	Zánka-Köveskál	Tapolca	railway line	2017.09.18-0:00	2017.09.28-23:59	track maintenance and railway crossing-rebuilding	Continuous track-possession, Transfer between Zánka-Köveskál-Tapolca stations.
80c	Sárospatak	Sátoraljaiújrhely	railway line, between 365+70 – 447+83 section	2017.04.03-0:00	2017.07.16-23:59	catenary and track maintenance	Continuous track-possession.
92	Kazincbarcika	Putnok	between Vadna and Dubicsány, in the 312+05-section	2017.06.01-0:00	2017.07.16-23:59	Bridge maintenance	Continuous track-possession.
36	Fonyód (exclude)	Kaposvár (exclude)	full railway line	2016.12.11-0:00	2017.06.16-23:59	Railway line total-rebuilding	
36	Fonyód (exclude)	Kaposvár (exclude)	full railway line	2017.09.04-0:00	2017.12.09-23:59	Railway line total-rebuilding	

GYSEV Zrt.							
Line	Station from	Station to	Track	Maintenance beginning time (y/m/d/h)	Maintenance ending time (y/m/d/h)	Scheduled work	Remarks
17	Vasvár (exclude)	Egervár-Vasboldogasszony (exclude)	railway line	2017.04.10-06:00	2017.04.20-04:00	Railway crossing-rebuilding	
						Pácsony exchange of switches	
						Pácsony exchange of switches	
						Pácsony exchange of switches	
						Pácsony exchange of switches	

8	Csorna	Szil-Sopronnémeti (exclude)	Csorna endpoint	2017.04.20-6:00:00 2017.09.20 06:00	2017.04.22-4:00:00 2017.09.22 04:00	Csorna exchange of switches	
17	Szombathely-Rendező (exclude)	Egervár-Vasboldogasszony	railway line	2017.05.05-06:00	2017.05.20-04:00	Vasvár-Pácsony track maintenance Egervár exchange of switches Egervár exchange of switches Püspökmolnári exchange of switches Püspökmolnári exchange of switches Püspökmolnári exchange of switches Püspökmolnári exchange of switches Railway crossing rebuilding	
8	Csorna	Fertőszentmiklós	railway line	2017.05.15-6:00:00 2017.06.15 06:00	2017.05.30-4:00:00 2017.06.30 04:00	Railway crossing rebuilding, exchange of switches, track and catenary maintenance	The running of pre-arranged paths (PaP) are ensured during the track possession.
8	Győr	Sopron	railway line	2017.05.18-06:00	2017.05.20-06:00	Exchange of point switches	The running of pre-arranged paths (PaP) are ensured during the track possession.
17	Hatmajor	Egervár-Vasboldogasszony	railway line	2017.05.28-06:00	2017.06.08-04:00	track maintenance	At night
8	Petőháza	Fertőszentmiklós	railway line	2017.09.05-06:00	2017.09.15-04:00	Railway line total rebuilding Petőháza track maintenance	The running of pre-arranged paths (PaP) are ensured during the track possession.
17	Hatmajor	Egervár-Vasboldogasszony	railway line	2017.09.10-06:00	2017.09.20-04:00	track maintenance	At night
16	Beled	Hegyfalu (exclude)	railway line	2017.09.25-06:00	2017.10.02-04:00	Répcelak exchange of switches Railway line total rebuilding	
8	Csorna	Fertőszentmiklós	railway line	2017.10.03-06:00	2017.10.17-04:00	Railway line total rebuilding Csorna exchange of switches	The running of pre-arranged paths (PaP) are ensured during the track possession.

2. Annex 3.6.10 - List of loading places on open access railway network - MÁV Zrt.

The title of the annex was modified:

Public loading sidings and loading areas belonging to these loading sidings - MÁV Zrt. ~~List of loading places on open access railway network - MÁV Zrt.~~

3. Annex 3.6.10 - List of loading places on open access railway network - GYSEV Zrt.

The title of the annex was modified:

Public loading sidings and loading areas belonging to these loading sidings - GYSEV Zrt. ~~List of loading places on open access railway network - GYSEV Zrt.~~