
Annex 3.5

Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h

Scheduled  work Remarks

1 Győrszentiván Győr
right and Győr Előrendező right 
running line + right Á electric circuit

2015.03.07 0:00 2015.03.08 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Győrszentiván Győr
left and Győr Előrendező left running 
line + left Á electric circuit

2015.03.08 0:00 2015.03.09 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system )

Continuous track possession

1 Kelenföld Budaörs
right and Budaörs track I-III + right Á 
electric circuit

2015.03.16 0:00 2015.03.19 12:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Kelenföld Budaörs
left and Budaörs track IV-XII + left Á 
electric circuit

2015.03.19 12:00 2015.03.23 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Budaörs Biatorbágy
right and Biatorbágy track IV-V + right 
Á electric circuit

2015.03.23 0:00 2015.03.26 12:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Budaörs Biatorbágy
left and Biatorbágy track I-III + left Á 
electric circuit

2015.03.26 12:00 2015.03.30 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Tata Almásfüzitő
left and left running line XIII., XIII.a. és 
XIII.b. in Almásfüzitő + left Á electric 
circuit

2015.04.07 0:00 2015.04.11 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Tata Almásfüzitő

right and Almásfüzitő track I-XII, right 
running line XII a, XII b + right Á 
electric circuit 1-3 ; Tata track IV-V 
due to connection problems

2015.04.11 0:00 2015.04.13 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession with rail 
replacement bus

1 Biatorbágy Herceghalom
right and Herceghalom track I-III + 
right Á electric circuit

2015.04.13 0:00 2015.04.20 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Biatorbágy Herceghalom
left and Herceghalom track IV-V  + left 
Á electric circuit

2015.04.20 0:00 2015.04.27 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Győr Öttevény
left and Öttevény track III-IV, VI + left 
Á electric circuit

2015.04.13 0:00 2015.04.20 0:00
bridge-sleeper replacement in profile 1479+57 , 
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Győr Öttevény
right and Öttevény track I-II, V + right 
Á electric circuit

2015.04.20 0:00 2015.04.27 0:00
bridge-sleeper replacement in profile 1479+57, 
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Herceghalom Bicske
right and  Bicske track I-IV, IX + right Á 
electric circuit

2015.05.04 0:00 2015.05.11 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Herceghalom Bicske
left and Bicske track V-VIII, X + left Á 
electric circuit

2015.05.11 0:00 2015.05.18 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Öttevény Lébény-Mosonszentmiklós
left and Lébény-Mosonszentmiklós 
track I-III + left Á electric circuit

2015.05.04 0:00 2015.05.11 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Öttevény Lébény-Mosonszentmiklós
right and Lébény-Mosonszentmiklós 
track IV-V + right Á electric circuit

2015.05.11 0:00 2015.05.18 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Bicske Szárliget
right and Szárliget track I-V + right Á 
electric circuit

2015.06.01 0:00 2015.06.08 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Bicske Szárliget
left and Szárliget track IV-VII + left Á 
electric circuit

2015.06.08 0:00 2015.06.15 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Lébény-Mosonszentmiklós Kimle

left and Lébény-Mosonszentmiklós 
track I-III + left Á electric circuit and 
Kimle track III-IV + left Á electric 
circuit

2015.06.01 0:00 2015.06.08 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Lébény-Mosonszentmiklós Kimle
right and Kimle track I-II + right Á 
electric circuit

2015.06.08 0:00 2015.06.15 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Szárliget Tatabánya
right and Tatabánya track I-III + right Á 
electric circuit

2015.06.15 0:00 2015.06.22 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession
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Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h

Scheduled  work Remarks

1 Szárliget Tatabánya
left and Tatabánya track IV-XII + left Á 
electric circuit

2015.06.22 0:00 2015.06.29 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Kimle Mosonmagyaróvár
left and Mosonmagyaróvár track IV-VIII 
+ left Á electric circuit

2015.06.15 0:00 2015.06.22 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Kimle Mosonmagyaróvár
right and Mosonmagyaróvár track I-III +  
right Á electric circuit

2015.06.22 0:00 2015.06.29 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Tatabánya Tata
right and Tata track IV-V + right Á 
electric circuit

2015.06.29 0:00 2015.07.06 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Tatabánya Tata left track 2015.07.06 0:00 2015.07.13 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Mosonmagyaróvár Hegyeshalom left track 2015.06.29 0:00 2015.07.06 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Mosonmagyaróvár Hegyeshalom right track 2015.07.06 0:00 2015.07.13 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Almásfüzitő Komárom
right and Komárom Rpu. Track I-III + 
right Á electric circuit

2015.07.13 0:00 2015.07.16 12:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Almásfüzitő Komárom
left and Komárom Rpu. running line 
track IV + left Á electric circuit

2015.07.16 12:00 2015.07.20 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Komárom Ács
right and Ács track VI-VIII + right Á 
electric circuit

2015.07.20 0:00 2015.07.23 12:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Komárom Ács
left and Ács track I-V + left Á electric 
circuit

2015.07.23 12:00 2015.07.27 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Ács Nagyszentjános
right and Nagyszentjános track I-II + 
right Á electric circuit

2015.07.27 0:00 2015.07.30 12:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Ács Nagyszentjános
left and Nagyszentjános track III-IV + 
left Á electric circuit

2015.07.30 12:00 2015.08.03 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Nagyszentjános Győrszentiván
right and Győrszentiván track I-III + 
right Á electric circuit

2015.09.21 0:00 2015.09.28 0:00
renewal of bridge insulation in profile 1256+03, 
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

1 Nagyszentjános Győrszentiván
left and Győrszentiván track IV-VI + 
left Á electric circuit

2015.09.28 0:00 2015.10.05 0:00
renewal of bridge insulation in profile 1256+03, 
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

4 Neszmély Süttő open line 2015.06.13 0:00 2015.06.18 0:00 bridge insulation in profile 146+04
Continuous track possession with rail 
replacement bus

4 Süttő Lábatlan open line 2015.06.18 0:00 2015.06.23 0:00 bridge insulation in profile 181+53
Continuous track possession with rail 
replacement bus

4 Lábatlan Nyergesújfalu open line 2015.06.23 0:00 2015.06.27 0:00 bridge insulation in profile 229+63
Continuous track possession with rail 
replacement bus

10 Győr Győrszemere open line 2015.06.01 0:00 2015.06.04 0:00
maintenance and renewal works (connected with path and 
signalling system)

Continuous track possession with rail 
replacement bus

30 Szabadbattyán Szabadbattyán
track III at the central end, between 
point switches No. 4-18

2015.07.13 0:00 2015.07.20 0:00
painting the steel structure of Sárvíz-Nádor-csatorna (canal 
bridge)

Continuous track possession

44 Börgönd Szabadbattyán
Szabadbattyán track IV-VIII at the 
central end, track between point 
switches No. 8-10 

2015.07.20 0:00 2015.07.27 0:00
painting the steel structure of Sárvíz-Nádor-csatorna (canal 
bridge)

Continuous track possession

30 Székesfehérvár Szabadbattyán
left and Szabadbattyán track IV-VIII at 
the central end, track between point 
switches No. 8-10

2015.07.20 0:00 2015.07.27 0:00
painting the steel structure of Sárvíz-Nádor-csatorna (canal 
bridge)

Continuous track possession

40 Ercsi Iváncsa right track 2015.06.01 0:00 2015.06.08 0:00
renewal of bridge insulation in profile 361+23, renewal of 
backfill, painting the structure of a steel bridge in profile 
389+53

Continuous track possession



Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h

Scheduled  work Remarks

40 Ercsi Iváncsa left track 2015.06.08 0:00 2015.06.15 0:00
renewal of bridge insulation in profile 361+23, renewal of 
blackfill, painting the structure of a steel bridge in profile 
389+53

Continuous track possession

40 Iváncsa Pusztaszabolcs right track 2015.10.09 0:00 2015.10.14 0:00 renewal of the insulation of a bridge in profile 462+08 
Continuous track possession

40 Iváncsa Pusztaszabolcs left track 2015.10.14 0:00 2015.10.19 0:00 renewal of the insulation of a bridge in profile 462+08 
Continuous track possession

42 Pusztaszabolcs Dunaújváros
railway line section with intermediate 
stations

2015.05.11 0:00 2015.05.18 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession with rail 
replacement bus

42 Pusztaszabolcs Dunaújváros
railway line section with intermediate 
stations

2015.09.14 0:00 2015.09.21 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession with rail 
replacement bus

70, 71 Vác Vác alsóváros 

Vác station form point switch No. 12  
to track V (it can be used as a dead 
end track from the endpoint side of 
the station); from point switch No. 16 
to point switch No. 36 r.; from point 
switch No. 10/A to point switch No. 
10/A6

2015.03.26 0:00 2015.04.27 0:00 reconstruction
Continuous track possession with rail 
replacement bus

70 Nagymaros Szob right track 2015.05.04 7:00 2015.05.07 15:00 rock excavation Continuous track possession

70 Nagymaros Szob right track 2015.10.05 7:00 2015.10.08 15:00 rock excavation Continuous track possession

75 Drégelypalánk Balassagyarmat open line 2015.04.27 0:00 2015.05.23 0:00 structure repair and replacement
Continuous track possession with rail 
replacement bus

78 Nógrádszakál Ipolytarnóc open line 2015.09.10 0:00 2015.09.25 0:00 structure repair and replacement
Continuous track possession with rail 
replacement bus

78 Galgamácsa Nógrádkövesd open line 2015.10.10 0:00 2015.10.21 0:00 levelling of the track with large machines
Continuous track possession with rail 
replacement bus

81 Hatvan Somoskőújfalu line with intermediate stations 2015.05.04 0:00 2015.05.09 0:00
maintenance and renewal works (connected with path and 
signalling system)

Continuous track possession with rail 
replacement bus

81 Hatvan Somoskőújfalu line with intermediate stations 2015.09.14 0:00 2015.09.19 0:00
maintenance and renewal works (connected with path and 
signalling system)

Continuous track possession with rail 
replacement bus

82 Hatvan Jászberény
railway line section with intermediate 
stations

2015.05.11 0:00 2015.05.16 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession with rail 
replacement bus

82 Jászberény Újszász
railway line section with intermediate 
stations

2015.07.27 0:00 2015.08.10 0:00

maintenance and renewal works (connected with path, 
overhead wire and signalling system), rebuilding Tápió 
bridge  with 9,00m span into a bridge with 2x4,00/3,00 
span

Continuous track possession with rail 
replacement bus

82 Hatvan Jászberény
railway line section with intermediate 
stations

2015.09.21 0:00 2015.09.28 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system), replacement of 
structure in Zagyva bridge in profile 243+87 

Continuous track possession with rail 
replacement bus

82 Jászberény Újszász
railway line section with intermediate 
stations

2015.09.28 0:00 2015.10.03 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession with rail 
replacement bus

145 Szolnok Tószeg open line 2015.07.01 0:00 2015.07.31 0:00
rail repair, regulation from 48 r to 54 r, insulation of the 
structure of a bridge in profile 99+40 

Continuous track possession with rail 
replacement bus

150 Soroksár Kunszentmiklós-Tass
railway line section with intermediate 
stations

2015.04.24 20:00 2015.04.27 4:00
maintenance and renewal works (connected with path and 
signalling system)

Continuous track possession with rail 
replacement bus

150 Soroksár Kunszentmiklós-Tass
railway line section with intermediate 
stations

2015.05.08 20:00 2015.05.11 4:00
maintenance and renewal works (connected with path and 
signalling system)

Continuous track possession with rail 
replacement bus

150 Soroksár Kunszentmiklós-Tass
railway line section with intermediate 
stations

2015.09.04 20:00 2015.09.07 4:00
maintenance and renewal works (connected with path and 
signalling system)

Continuous track possession with rail 
replacement bus

150 Soroksár Kunszentmiklós-Tass
railway line section with intermediate 
stations

2015.09.11 20:00 2015.09.14 4:00
maintenance and renewal works (connected with path and 
signalling system)

Continuous track possession with rail 
replacement bus

80 Nagyút Mezőkeresztes-Mezőnyárád right track 2015.04.01 0:00 2015.06.30 24:00 full track repair Continuous track possession



Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h

Scheduled  work Remarks

80 Nagyút Mezőkeresztes-Mezőnyárád left track 2015.07.01 0:00 2015.08.31 24:00
track junction and point switch replacement at the 
following stations: Nagyút, Kál-Kápolna, Mezőkövesd, 
Mezőkeresztes-Mezőnyárád

Continuous track possession

80c Bodrogkeresztúr Olaszliszka-Tolcsva open line 2015.06.01 0:00 2015.08.31 24:00 full track repair Continuous track possession

100C Mezőzombor Nyíregyháza railway line and most stations 2015.07.27 0:00 2015.08.31 0:00

1.) replacement of check rail and the structure of bridges 
on the floodplain of the Tisza river.
2.) foundation and structure repair at stations of the train 
path and on the open track (replacement of point switch 
and level crossings as well as foundation repair etc.)
3.) overhead wire check and maintenance work

PVTK-DB complex work

121 Kétegyháza Mezőhegyes 2015.06.22 0:00 2015.07.26 23:59 repair of the track Continuous, open track closure

125 Szarvas Kisszénás 2015.08.12 20:00 2015.08.17 5:00 repair of level crossings Continuous, open track closure

128 Kötegyán Okány 2015.07.30 23:50 2015.08.02 23:59 repair of level crossings, bridges and culverts Continuous, open track closure

135 Orosháza Székkutas 1246 - 1263 2015.05.18 22:00 2015.06.08 5:00 repair of the track 48/54 r. Continuous, open track closure

135 Szeged-Személy Szeged-Rókus
station of Szeged-Rendező passenger 
track I and II, station of Szeged-
Személy track I and II

2015.09.07 8:00 2015.09.11 12:30

renewal works of the insulation of the Szeged-Személy arch-
bridge in profile 1171., point switch and siding 
replacement at Szeged-Személy No. 3., repair of the Sk+0 
pedestrian crossing at Szeged-Személy No. I. and II. with 
STRAIL pavement and asphalt cover; KIAG, between 
Szatymaz and Szeged FKG works and changing the rails at 
120 mh (63) as well as collecting rails with TVG

Continuous, closure from Szeged-Személy to 
Szeged-Rókus

136 Szeged-Személy Röszke
station of Szeged-Rendező passenger 
track I and II, station of Szeged-
Személy track I and II

2015.09.07 8:00 2015.09.11 12:30

renewal works of the insulation of the Szeged-Személy arch-
bridge in profile 1171., point switch and siding 
replacement at Szeged-Személy No. 3., repair of the Sk+0 
pedestrian crossing at Szeged-Személy No. I. and II. with 
STRAIL pavement and asphalt cover; KIAG, between 
Szatymaz and Szeged FKG works and changing the rails at 
120 mh (63) as well as collecting rails with TVG

Continuous, closure from Szeged-Személy to 
Röszke

140 Cegléd Kecskemét 2015.04.20 18:05 2015.04.21 5:55
changing the point switch No 3 at Nagykőrös, component 
replacement of point switch No 11 at Nagykőrös, FKG at 
Cegléd-Kecskemét, replacement of rails, KIAG 

At nights, rail replacement bus: Cegléd-
Kecskemét

140 Cegléd Kecskemét 2015.04.21 18:05 2015.04.22 5:55
supplementary work of point switch No 3 at Nagykőrös, 
replacement of components No 11 at Nagykőrös, FKG and 
replacement of rails at Cegléd-Kecskemét, KIAG 

At nights, rail replacement bus: Cegléd-
Kecskemét

140 Kiskunfélegyháza Kistelek 2015.04.22 16:40 2015.04.23 6:20
drawing off rails (daytime) replacement of rails, voltage 
release and welding

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Hosszúsínlehúzás, replacement of rails: 
Kiskunfélegyháza-Petőfiszállás

140 Kiskunfélegyháza Kistelek 2015.04.23 16:40 2015.04.24 6:20
drawing off rails (daytime) replacement of rails, voltage 
release and welding 

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Hosszúsínlehúzás, síncsere: Kiskunfélegyháza-
Petőfiszállás



Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h
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140 Kiskunfélegyháza Kistelek 2015.04.24 22:00 2015.04.25 6:20
replacement of rails, voltage release, welding and 
components replacement of point switch No. 15 at Kkfháza 

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Drawing off long-rolled rails: Petőfiszállás-
Csengele, replacement of rails: 
Kiskunfélegyháza-Petőfiszállás, 15. kit. 
Components replacement: Kiskunfélegyháza

140 Kiskunfélegyháza Kistelek 2015.04.27 16:40 2015.04.28 6:20
drawing off rails (daytime) replacement of rails, voltage 
release, welding and screening of ballast between profiles 
636-639.

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Drawing off long-rolled rails: Petőfiszállás-
Csengele, replacement of rails: 
Kiskunfélegyháza-Petőfiszállás, Petőfiszállás-
Csengele, Screening of the ballast: 
Kiskunfélegyháza-Petőfiszállás

140 Kiskunfélegyháza Kistelek 2015.04.28 16:40 2015.04.29 6:20
drawing off rails (daytime) replacement of rails, voltage 
release, welding and supplementray work of screening of 
ballast at Kkfháza-Kistelek, FKG, KIAG

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Drawing off long-rolled rails: Csengele-
Kistelek, replacement of rails: Petőfiszállás-
Csengele, Screening of the ballast: 
Kiskunfélegyháza-Petőfiszállás, 
FKG:Kiskunfélegyháza-Petőfiszállás

140 Kiskunfélegyháza Kistelek 2015.04.29 16:40 2015.04.30 6:20
Drawing off rails (daytime) replacement of rails, welding 
and screening of ballast at Kkfháza-Kistelek FKG, KIAG

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Hosszúsínlehúzás: Csengele-Kistelek, 
Kistelek állomás, síncsere: Petőfiszállás-
Csengele, Rostálás: Kiskunfélegyháza-
Petőfiszállás, FKG:Kiskunfélegyháza-
Petőfiszállás

140 Kiskunfélegyháza Kistelek 2015.04.30 16:40 2015.04.30 23:59
drawing off rails (daytime) replacement of rails, voltage 
release, welding and screening of ballast at Kkfháza-
Kistelek, FKG, KIAG

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Drawing off long-rolled rails: Csengele-
Kistelek, Kistelek station. Replacement of 
rails: Petőfiszállás-Csengele, Kistelek 
station. KIAG: Petőfiszállás, Csengele

140 Kiskunfélegyháza Kistelek 2015.05.04 20:40 2015.05.05 6:20 replacement of rails, voltage release and welding

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Drawing off long-rolled rails: Csengele-
Kistelek station. 

140 Kiskunfélegyháza Kistelek 2015.05.05 20:40 2015.05.06 6:20
replacement of rails, voltage release, welding, FKG at 
Kkfháza-Kistelek, collecting rails with TVG

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Drawing off long-rolled rails: Csengele-
Kistelek station. FKG: Petőfiszállás-
Csengele, Csengele station

140 Kiskunfélegyháza Kistelek 2015.05.06 20:40 2015.05.07 6:20
replacement of rails, voltage release, welding, FKG at 
Kkfháza-Kistelek, collecting rails with TVG

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Drawing off long-rolled rails: Csengele-
Kistelek station. FKG: Csengele-Kistelek

140 Kiskunfélegyháza Kistelek 2015.05.07 20:40 2015.05.08 6:20
replacement of rails, voltage release, welding, FKG at 
Kkfháza-Kistelek, collecting rails with TVG

At nights, rail replacement bus: 
Kiskunfélegyháza-Kistelek
Drawing off long-rolled rails at Csengele-
Kistelek station. FKG at Csengele-Kistelek, 
Csengele stations



Line From service place to service place Track
Beginning of track 
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End of track 
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140 Kiskunfélegyháza Kistelek 2015.05.08 20:40 2015.05.09 6:20 collecting rails with TVG
At nights, collecting rails: Kiskunfélegyháza-
Kistelek

140 Szatymaz Szeged-Személy
station of Szeged-Rendező passenger 
track I and II, station of Szeged-
Személy track I and II

2015.09.07 8:00 2015.09.11 12:30

renewal works of the insulation of the Szeged-Személy arch-
bridge in profile 1171., point switch and siding replacement 
at Szeged-Személy No. 3, repair of the Sk+0 pedestrian 
crossing at Szeged-Személy No. I. and II. with STRAIL 
pavement and asphalt cover; KIAG, between Szatymaz and 
Szeged FKG works and changing the rails at 120 mh (63) as 
well as collecting rails with TVG

Continuous, rail replacement bus from 
Szatymaztól to Szeged-Személy

140 Kistelek Szatymaz 2015.09.14 17:10 2015.09.15 5:45
drawing off rails (daytime) replacement of rails, voltage 
release, welding, replacement of ballast bed at point 
switch No. 3 at Kistelek station, KIAG

At nights, rail replacement bus: Kistelek-
Szatymaz
Drawing off long-rolled rails: Balástya-
Szatymaz. Replacement of rails: Balástya-
Szatymaz. KIAG: Kistelek station.

140 Kistelek Szatymaz 2015.09.15 17:10 2015.09.16 5:45

drawing off rails (daytime) replacement of rails, welding 
voltage release, screening of ballast and FKG at Kistelek-
Szatymaz, KIAG, components replacement at point switch 
No. 1 at Balástya station

At nights, rail replacement bus: Kistelek-
Szatymaz
Drawing off long-rolled rails:Balástya-
Szatymaz. Replacement of rails: Balástya-
Szatymaz. KIAG: Kistelek station. Kit. 
Components replacement: Balástya station

140 Kistelek Szatymaz 2015.09.16 17:10 2015.09.17 5:45

drawing off rails (daytime) replacement of rails, voltage 
release, welding, screening of ballast and FKG at Kistelek-
Szatymaz, KIAG, components replacement at point switch 
No. 1, 3 in Szatymaz

Rail replacement bus at nights: Kistelek-
Szatymaz
Drawing off long-rolled rails: Kistelek-
Balástya. Replacement of rails: Kistelek-
Balástya, Balástya-Szatymaz. KIAG: Kistelek 
station. Components replacement: Szatymaz 
station

140 Kistelek Szatymaz 2015.09.17 17:10 2015.09.18 5:45

drawing off rails (daytime) replacement of rails, voltage 
release, welding, screening of ballast and FKG at Kistelek-
Szatymaz, KIAG, components replacement at point switch 
No. 2, 4 in Szatymaz

Rail replacement bus at nights: Kistelek-
Szatymaz
Drawing off long-rolled rails: Kistelek-
Balástya. Replacement of rails: Kistelek-
Balástya. FKG: Balástya station, Balástya-
Szatymaz. Kit. Components replacement: 
Szatymaz station

140 Kistelek Szatymaz 2015.09.18 22:00 2015.09.19 5:45
replacement of rails, welding, FKG at Kistelek-Szatymaz, 
KIAG collecting rails with TVG

Rail replacement at nights: Kistelek-
Szatymaz
Drawing off long-rolled rails: Kistelek-
Balástya. KIAG: Balástya station, Szatymaz 
station.

150 Csengőd Kiskőrös Kiskőrös point switches No. 2, 4, 8 2015.08.25 7:00 2015.08.28 23:00
replacement of point switch No. 2,4,8, repair of the track 
at point switch No. 4, repair of level crossings in profile 
999+21

Closing the starting point side of Kiskőrös 
station  and the open track of Csengőd-
Kiskőrös 
continuous track possession with path 
closure

150 Kelebia Kelebia OH.
Kelebia point switches No. 1, 3 and 
between point switches No. 1 - 3

2015.09.28 3:00 2015.10.04 11:00
replacement of point switches No. 1, 3  and repair of the 
track between point switches No 1 and 3

Continuous, closing the endpoint side of 
Kelebia station and the open line of Kelebia-
Kelebia oh. 



Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h

Scheduled  work Remarks

11 Zirc Veszprém open line 2015.08.24 8:00 2015.08.28 18:00

renewal works of the insulation of a bridge in profile 533+30 
between Zirc-Eplény, isulation and renewal of the arch-
bridge in profile 620+43 between Eplény-Veszprém and 
reconstruction of abutment

Continuous track possession

20 Várpalota Veszprém open line 2015.05.26 8:00 2015.05.29 14:00

screening of the ballast between point switches 102-2 at 
Veszprém station, ballasting and FKG in profiles 343-350 
between Pétfürdő-Hajmáskér, replacement of rails in 
profiles 224-230 between Várpalota-Pétfürdő, screening of 
the ballast, ballasting and FKG

Continuous track possession

20 Veszprém Ajka open line 2015.06.02 8:00 2015.06.04 14:00

replacement of rails between profiles 774-780 at Városlőd-
Kislőd-Ajka; a 7-metre wide BODAN level crossing in profile  
468+77 between Veszprém-Herend;
structure and foundation repair, replacement of ballast 
bed, FKF, in profiles 562-565 between Veszprém-Herend; 
screening of the ballast, embedding geotextile, ballasting 
and FKF

Continuous track possession

20 Ajka Devecser open line 2015.06.16 8:00 2015.06.18 18:00

replacement of rails in profiles 807-809,885-891 between 
Ajka-Devecser; screening of the ballast, embedding 
geotextile, ballasting and FKF in profiles 826-827 .832-833, 
905-906

Continuous track possession

120 Murony (kiz) Békéscsaba (kiz) right track 2015.03.24. 21:40 2015.03.27. 6:00 levelling of the track at nights

120 Murony (bez)
right running line, between point 
switch U7 and entry signal "D" 

2015.03.24. 21:40 2015.03.27. 6:00 levelling of the track at nights

120 Csárdaszállás (kiz) Mezőberény (kiz) right track 2015.03.30  21:40 2015.03.31. 2:00 levelling of the track

120 Mezőberény (bez)
right running line between entry signal 
"B"  and point switch No. 4

2015.03.30. 21:40 2015.03.31. 2:00 levelling of the track

120 Mezőberény (bez)
right running line between point switch 
No. 4 and entry signal "D", tracks II, III

2015.03.31. 2:00 2015.03.31. 6:00 levelling of the track

120 Mezőberény (kiz) Murony (kiz) right track 2015.03.31. 2:00 2015.03.31. 6:00 levelling of the track

120 Mezőberény (bez)
right running line between point switch 
No. 4 and entry signal "D", tracks II, III 

2015.03.31. 21:40 2015.04.02. 6:00 levelling of the track at nights

120 Mezőberény (kiz) Murony (kiz) right track 2015.03.31. 21:40 2015.04.02. 6:00 levelling of the track at nights

120 Csárdaszállás (kiz) Mezőberény (kiz) left track 2015.04.02. 21:40 2015.04.03. 2:00 levelling of the track

120 Mezőberény (bez)
left running line between entry signal 
"A" and point switch No. 2

2015.04.02. 21:40 2015.04.03. 2:00 levelling of the track

120 Mezőberény (bez)
left running line between point switch 
No. 2 and entry signal "C", tracks I, IV 

2015.04.03. 2:00 2015.04.03. 6:00 levelling of the track

120 Mezőberény (kiz) Murony (kiz) left track 2015.04.03. 2:00 2015.04.03. 6:00 levelling of the track

120 Mezőberény (bez)
left running line between point switch 
No. 2 and entry signal "C" , tracks I, IV 

2015.04.03. 21:40 2015.04.05. 6:00 levelling of the track at nights

120 Mezőberény (kiz) Murony (kiz) left track 2015.04.03. 21:40 2015.04.05. 6:00 levelling of the track at nights

30 Szántód-Köröshegy (bezár) Balatonszentgyörgy (kizár) full train path section 2014.12.14 0:00 2015.05.14 23:59 Reconstruction of the full train path Continuous track possession

70 Vác Vác
closure of point switch No. 12 - track V 
- point switch No. 21

2015.03.26 0:00 2015.04.27 23:59
Removal of the track and point switch, track 
reconstruction, embedding point switch with new track 
formation



Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h

Scheduled  work Remarks

71 Vác Vác
closure of point switch No. 16 - point 
switch No. 36

2015.03.26 0:00 2015.04.27 23:59
Removal of the track and point switch, track 
reconstruction, embedding point switch with new track 
formation

70 Vác Vác
closure of point switch No. r 10/A - r 
10/A6 

2015.03.26 0:00 2015.04.27 23:59
Removal of the track and point switch, track 
reconstruction, embedding point switch with new track 
formation

2 Esztergom Leányvár single track 2015.05.14 0:00 2015.05.17 0:00
Due to the installation of the signalling system, rail traffic 
has to be suspended at the following stations: Esztergom, 
Esztergom-Kertváros és Leányvár 

continuous track possession with path 
closure, electrification of railway line No.2 
from 0.00 till 24.00 

120 Nagykáta Tápiószele left track 2015. 3. 1. 0:00 2015. 3. 15. 0:00
Reconstruction and renewal of the composite structure 
bridge with 12,0 m span over Hajta stream between 
Nagykáta - Tápiószele in profile 557+30

Continuous track possession with path 
closure

120 Nagykáta Tápiószele right track 2015. 3. 16. 0:00 2015. 6. 20. 0:00
Reconstruction and renewal of the composite structure 
bridge with 12,0 m span over Hajta stream between 
Nagykáta - Tápiószele in profile 557+31

Continuous track possession with path 
closure

40 Rétszilas Keszőhidegkút-Gyönk open line 2015. 3. 1. 0:00 2015. 6. 20. 0:00

Reconstruction of the canal bridge 'Sárvíz - Nádor csatorna' 
with 50,0 span in profile - 891+35,
Reconstruction of the truss bridge 'Kapos-híd' in 
Tolnanémadi with 40,0 span in profile - 1039+72 No. I.,
Reconstruction of the truss bridge 'kapos-híd' in Pincehely 
with 37,0 span in profile - 1102+23 No. II. 

Continuous track possession with path 
closure

101 Berettyóújfalu Biharkeresztes open line 2015. 04. 01. 0:00 2015. 07. 30. 0:00 Track building, reconstruction Continuous track possession

41 Dombóvár Baté open line 2015. 05. 02. 0:00 2015. 08. 31. 0:00 Track building, reconstruction Continuous track possession

1 Bp.Keleti pu. Bp.Keleti pu. station 2015.08.03 0:00 2015.08.17 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

30 Bp.Déli pu. Bp.Déli pu. station 2015.08.31 0:00 2015.09.14 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession

100 Bp.Nyugati pu. Bp.Nyugati pu. station 2015.06.22 0:00 2015.07.06 0:00
maintenance and renewal works (connected with path, 
overhead wire and signalling system)

Continuous track possession


