

Report on maintenance, renewal and enhancement works scheduled on the railway network for the 2012/2013 timetable year

Line	From service place	to service place	Track	Beginning of track possession	End of track possession	Planned work	Remarks
4	Győr	Öttevény	1426-1429 left	2013.06.24 0:00	2013.07.11 0:00	Rába bridge left track, maintaining re-paint works of steel construction of flood area structure II, 1.4	continuous track possession
4	Győr	Öttevény	1426-1429 left	2013.07.22 8:00	2013.08.09 18:00	Rába bridge left track, maintaining re-paint works of steel construction of flood area structure II, 1.4	DAILY 10-hour-track-possession in day shift
1	Győr	Öttevény	1426-1429 right	2013.08.26 0:00	2013.10.26 0:00	Rába bridge right track replacement of superstructure	continuous track possession
1	Győr	Öttevény	1426-1429 right	2013.11.04 8:00	2013.11.15 18:00	Rába bridge right track, finishing works of superstructure-replacement	DAILY 10-hour-track-possession in day shift
4	Bp. Ferencváros	Bp. Ferencváros	72+57 short No IV. left through main track	2013.06.01 0:00	2013.06.08 0:00	Marhavásártéri bridge-renewal works under the left through main track No IV and short track No V to Hegyeshalom	continuous track possession
1	Bp. Ferencváros	Bp. Ferencváros	72+57 short No III right through main track	2013.06.08 0:00	2013.06.13 0:00	Marhavásártéri bridge renewal works under the short through main track No III to Hegyeshalom	continuous track possession
	Dunaújváros	Dunaújváros kiköt	14+84	2013.09.09 8:00	2013.09.15 18:00	Maintaining re-paint works of steel constructions	DAILY 10-hour-track-possession in day shift
78	Szécsény	Nógrádszakál	792+57	2013.07.08 8:00	2013.07.12 18:00	Ménes stream-Maintaining re-paint works of steel constructions 1.4	DAILY 10-hour-track-possession in day shift
81	Apc-Zagyvaszántó	Szurdokpuszpöki	834+14	2013.06.17 8:00	2013.06.21 18:00	Szuha- stream Maintaining re-paint works of steel constructions 1.4	DAILY 10-hour-track-possession in day shift
121	Medgyesegyháza	Kétegyháza	267 - 286 profile section	2013.07.01 0:00	2013.08.03 0:00	Reconstruction of welded track of rail type 54 from used material (F-SG-13-001)	continuous track possession, all trains are excluded
147	Szentes	Csongrád	488 - 494	2013.05.20 0:00	2013.06.22 0:00	Corrosion-protection of Tisza bridge in Csongrád	continuous track possession