

Modification**ANNEXES****1. Annex 3.5-1 - Report on maintenance, renewal and enhancement works scheduled on the railway network for the 2015/2016 timetable year**

The following modifications were made:

Line	From service place	to service place	Track	Beginning of track possession y/m/d/ h	End of track possession y/m/d/h	Scheduled work	Remarks
1	Hegyeshalom	Hegyeshalom	voltage release at the full station	2016.04.16 0:00	2016.04.18 0:00	TMK at the station, wire conditioning, pruning (cutting-wood), correcting the recorded error list, maintenance of switches and maintenance of current system	Electric circuit needs to be to switched off at the station to check the contact line sectioning
1	Hegyeshalom	Hegyeshalom	voltage release at the full station	2016.04.23 0:00	2016.04.25 0:00	TMK at the station, wire conditioning, pruning (cutting-wood), correcting the recorded error list, maintenance of switches and maintenance of current system	Electric circuit needs to be to switched off at the station to check the contact line sectioning
80	Rákos (incl.)	Pécel (excl.)	track No. V, (left running line) at Rákos, point switch No. 1 at the end point side of the station, closing the left track of Rákos – Pécel	2016.07.16 0:00	2016.07.19 0:00	Scheduled works of PFT Alo. Bp. Kelet (outsourced): Replacement of the point switch No. 1 of Rákos	Continuous track possession
80C	Olaszliszka-Tolcsva	Sárospatak	open line	2016.06.18 0:00	2016.08.29 0:00	Track repair and reconstruction	Continuous track possession, Change between the stations of Olaszliszka-Tolcsva – Sárospatak.
101	Berettyóújfalu	Biharkeresztes	open line	2016.08.01 0:00	2016.12.11 0:00	Track repair and reconstruction between Mezőpeterd – Biharkeresztes	Continuous track possession, Rail replacement bus between Püspökladány and Biharkeresztes