
Annex 3.5 

Line From service place to service place Track
Beginning of track 

possession

End of track 

possession
Planned work Remarks

1 Gyır Öttevény 1426-1429 left 2013.06.24 0:00 2013.07.11 0:00
Rába bridge left track, maitaining re-paint works 
of steel construction of flood area structure II , 1.4 

continuous track possession

1 Gyır Öttevény 1426-1429 right 2013.08.26 0:00 2013.10.26 0:00
Rába bridge right track replacement of 
superstructure 

continuous track possession

1 Gyır Öttevény 1426-1429 right 2013.11.04 8:00 2013.11.15 18:00
Rába bridge right track, finishing works of 
superstructure-replacement 

DAILY 10-hour-track-possession in day shift

1 Bp. Ferencváros Bp. Ferencváros
72+57 short No III right 

through main track
2013.06.08 0:00 2013.06.13 0:00

Marhavásártéri bridge 
renewal works under the short through main track 
No III to Hegyeshalom 

continuous track possession

42L Dunaújváros Dunaújváros kiköt 14+84 2013.09.09 8:00 2013.09.15 18:00 Maintaining re-paint works of steel constructions DAILY 10-hour-track-possession in day shift

81 Apc-Zagyvaszántó Szurdokpüspöki 834+14 2013.06.17 8:00 2013.06.21 18:00
Szuha- stream 
Maintaining re-paint works of steel constructions  
1.4

DAILY 10-hour-track-possession in day shift

121 Medgyesegyháza Kétegyháza
267 - 286 profile 

section
2013.07.01 0:00 2013.08.03 0:00

Reconstruction of welded track of rail type 54 
from used material  (F-SG-13-001)

continuous track possession, all trains are 
excluded 

147 Szentes Csongrád 488 - 494 2013.05.20 0:00 2013:06.22 0:00 Corrosion-protection of Tisza bridge in Csongrád continuous track possession

Riport on maintenance, renewal and enhancement works scheduled on the railway network for the  2012/2013 timetable year 

Network Statement 2012/2013 affected by M10, M16a, M21A, M21G


