Network Statement 2013/2014 amended by M1a
Riport on maintenance, renewal and enhancement works scheduled on the railway network for the 2013/2014 timetable year

Annex 3.5

Beginning of track |  End of track
Lin From servi Vi Track heduled work Remark
e om service place to service place ac jon y/m/d/ h | p jon y/m/d/h Scheduled wor emarks
Exchange of the superstructure on the steelwork Marcal bridge
of 20,0 m opening at Boba in profile section 1116+36 from
SystemS4 to Systemé, replacement of 37 bridge-beams, LT| Continuous track possession
0 |Kerta-ctigazis Boba cpeniine | 2014.10.07 0:00 2014.10.17 0:00 |1YPe concrete sleepers, casting of 37 shoe-beds, protection|  During track possession, Jinoshaza-
against. corrosion on 4 birdge-stuctures, shaping of river bed| eldgazis-Kerta eligazis line section is
profile, romoval of scrap from river bead, repair of cone-shaped available without limitation
stone-structures, abutement walls, gravel boxes, etc.
41| Dombevar Baté openline | 2014.06.23 0:00 2014.08.31 0:00 _|Track building Continuous track possession
100 ) ajol(Kizar) left track_|__2014.06.300:00 | 2014.07.05. 24:00 | Installation of “Miller” turnouts No B.2. és B.3. Continuous track possession
100 ) atol Kizar) right track | 2014.07.060:00 | 2014.07.11.0:00 |Installation of ‘Miller" turnouts No'B.1. és B.4. Continuous track possession
100 | Willér(Kizar) ajol (Kizar) left track_|__ 2014.07.19.0:00 | _2014.10.1. 0:00 of Tisza bridge in the left track Continuous track possession
100 ) atol Kizar) lefttrack | 2014.10.050:00 | 2014.10.11. 24:00_|Pushing in of Tisza bridge Continuous track possession
100 ar) ajol (Kizar) right track | _ 2014.10.050:00 _|_2014.10.11. 24:00_| Pushing i of Tisza bridge Continuous track possession
100 | Millér(Kizar) atolKizar) right track | 2014.10.050:00 | 2015.01.31. 24:00 of Tisza bridge Continuous track possession
101__|Puispokladany Sip open line | 2014.08.250:00 | _2014.10.31. Track building Continuous track possession
Reconstruction of the (eft side of Murony stationconstruction of|
120 |Murony v 2014.01.15 0:00 2014.04.30 18:00 |"eW superstructure and substructure, overhead line network, Continuous track possession
passenger underpass; constrcton of a5 high ltform it
oiatfor
Rccomesrucson o the Tt 74 o urany station: comsrucion
120 |Murony " 2014.02.20 0:00 2014.04.30 18:00 |0 MW superstructure and substructure, overhead line network, Continuous track possession
passenger underpass; constrcton of a5 amhigh ltform vith
oiatfor
Reconstruction of the right side of MezBberény station
120 |Mezbberény v 2014.05.02 0:00 2014.07.3118:00 of new and new| Continuous track possession
overhead line network, passenger underpass, construction of a
55 cm hioh piatform with niatform roof
Reconstruction of the right side of Mezoberdny station
120 |Mezéberény i 2014.05.07 0:00 2014.07.20 18:00 new an Continuous track possession
overhend line network, passenger underpss, consruction of 3
55 cm hioh niatform with niatfor
Recomsiacion of e Wesdoerémy - marany open e secton o
120 |Mezéberény Murony right track |  2014.05.070:00 | 2014.07.2018:00 |a System60 superstructure, construction of a new overhead line| Continuous track possession
network
Reconstruction of the left side of Mezéberény station
120 |Mezéberény 1 2014.08.010:00 2014.10.07 18:00 |CONStruction of new superstructure and substructure, new| Continuous track possession
ovethead ne networ, passenger underpas, construction of
55 cm hioh platform with nia
Reconsiruction f e it s of MezBherény satin
120 |Mezéberény 1/A, 118,V 2014.08.010:00 2014.10.10 18:00 |COnstruction of new superstructure and substructure, new Continuous track possession
overhead line network, passenger underpass, construction of a|
55 cm hioh platform with piatform roof
120 |csirdaszallas Mezsberény fight track | 2014.10.110:00 | 2014.10.20 1g:00 |Removal of turouts No 4,6 at Mezbberény station, construction) Continuous track possession
of a Svstemé0 suer- and
120 |csirdaszallas Mezsberény lefttrack | 2014.10210:00 | 2014.10.31 18:00 |Remeval of tunouts No 2,8 at Mezaberény station, construction Continuous track possession
of a new Svstemé0 super- and
21 Kéteqyhaza open line | 2014.07.28 0:00 2014.08.24 0:00 | Track bulding Continuous track possession
135 | Csorvas Oroshaza open line | 2014.06.23 0:00 2014.07.20 0:00 | Track building Continuous track possession
12 |6csa InarcsKakucs open line | 2014.06.23 0:00 2014.08.03 0:00 _|Track building Continuous track possession
147 |szentes Csongrad 488494 2014.05.19 7:00 2014:06.20 16:00 | POLECtion against corrosion on the Tisza-bridge in Csongrad Contiuous track possession (signalling)

lover the river)




