Network Statement 2013/2014 amended by M1a, M9 Annex 3.5
Riport on maintenance, renewal and enhancement works scheduled on the railway network for the 2013/2014 timetable year

Line From service place to service place Track :egmn!rlgl 3;:1;23: pe End .O:It;?;:; d/h Scheduled work Remarks
Exchange of the superstructure on the steelwork Marcal bridge of
20,0 m opening at Boba in profile section 1116+36 from System54
to Systemé60, replacement of 37 bridge-beams, LT type concrete Continuous track possession
20 |Kerta-elagazds Boba open line 2014.10.07 0:00 2014.10.17 0:00 | SCPer® casting of 37 shoe-beds, protection against corrosion on| During track possession, Janoshaza-elagazas-
4 birdge-stuctures, shaping of river bed profile, romoval of scrap| Kerta elagazas line section is available
from river bead, repair of cone-shaped stone-structures, without limitation
abutement walls, gravel boxes, etc.
41 R e open-line 2014.06-.23-0:00 2014.08.31-0:00 Track building Continuous trackp ion
100 Szolnok(Kizar) Szajol(Kizar) left track 2014.06.30 0:00 2014.07.05. 24:00 |Installation of "Miller" turnouts No B.2. és B.3. Continuous track possession
100 Szolnok(Kizar) Szajol(Kizar) right track 2014.07.06 0:00 2014.07.11. 0:00 |Installation of "Miller" turnouts No B.1. és B.4. Continuous track possession
100 |Millér(Kizar) Szajol (Kizar) left track 2014.07.19 0:00 2014.10.11. 0:00  [Reconstruction of Tisza bridge in the left track Continuous track possession
100  |Szolnok(Kizar) Szajol(Kizar) left track 2014.10.05 0:00 2014.10.11. 24:00 |Pushing in of Tisza bridge Continuous track possession
100 Szolnok(Kizar) Szajol(Kizar) right track 2014.10.05 0:00 2014.10.11. 24:00 |Pushing in of Tisza bridge Continuous track possession
100 |Millér(Kizar) Szajol (Kizar) right track 2014.10.05 0:00 2015.01.31. 24:00 |Reconstruction of Tisza bridge Continuous track possession
101 |Puspskiadany- Sap- open-line 2014.08.250:00 2014.10.310:00 |Trackbuilding Contintous-trackp ion

Reconstruction of the left side of Murony station:construction of
new superstructure and substructure, overhead line network,
120 Murony v, v 2014.01.15 0:00 2014.04.30 18:00 Continuous track possession
passenger underpass; construction of a 55 cm high platform with

platform roof

Reconstruction of the left side of Murony station: construction of
new superstructure and substructure, overhead line network, . .
120 |Murony In 2014.02.20 0:00 2014.04.30 18:00 | "C" Superstructu ubstructure, overhead i wor Continuous track possession

passenger underpass; construction of a 55 cm high platform with

platform roof

Reconstruction of the right side of Mezdberény station

. . construction of new superstructure and substructure, new 3 .

120 Mezéberény v 2014.05.02 0:00 2014.07.31 18:00 . ) Continuous track possession
overhead line network, passenger underpass, construction of a 55

cm high platform with platform roof

Reconstruction of the right side of Mezdéberény station

, construction of new superstructure and substructure, new ) .

120 Mez6berény 1] 2014.05.07 0:00 2014.07.20 18:00 R P R Continuous track possession
overhead line network, passenger underpass, construction of a 55

cm high platform with platform roof

Reconstruction of the Mezéberény - Murony open line section to a
120 Mezéberény Murony right track 2014.05.07 0:00 2014.07.20 18:00 |System60 superstructure, construction of a new overhead line Continuous track possession
network

Reconstruction of the left side of Mezdberény station

, construction of new superstructure and substructure, new ) .

120 Mez6berény Il 2014.08.01 0:00 2014.10.07 18:00 R P . Continuous track possession
overhead line network, passenger underpass, construction of a 55

cm high platform with platform roof

Reconstruction of the left side of Mezdberény station

. construction of new superstructure and substructure, new . .

120 Mezéberény I/A, 1/B, V 2014.08.01 0:00 2014.10.10 18:00 . P ) Continuous track possession
overhead line network, passenger underpass, construction of a 55

cm high platform with platform roof

. 1z . . Removal of turnouts No 4,6 at Mezdéberény station, construction 3 X
120 Csardaszallas Mezéberény right track 2014.10.11 0:00 2014.10.20 18:00 Continuous track possession
of a System60 super- and substructure

Removal of turnouts No 2,8 at Mezdberény station, construction

120 Csardaszallas Mez6berény left track 2014.10.21 0:00 2014.10.31 18:00 Continuous track possession
of a new System60 super- and substructure

121 Medgyesegyhaza Kétegyhaza open line 2014.07.28 0:00 2014.08.24 0:00 | Track building Continuous track possession

135  |Csorvas Oroshaza open line 2014.06.23 0:00 2014.07.20 0:00  |Track building Continuous track possession

142 |Ocsa Inarcs-Kakucs open line 2014.06.23 0:00 2014.08.03 0:00 | Track building Continuous track possession
Protection against corrosion on the Tisza-bridge in Csongrad

147 Szentes Csongrad 488-494 2014.05.19 7:00 2014:06.20 16:00 Contiuous track possession (signalling)

(over the river)




