Network Statement 2013/2014 amended by M1a, M9, M16

Riport on maintenance, renewal and enhancement works scheduled on the railway network for the 2013/2014 timetable year

Annex 3.5

Beginning of track AT
Line From service place to service place Track X s possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h
Exchange of the superstructure on the steelwork Marcal bridge
of 20,0 m opening at Boba in profile section 1116+36 from
System54 to System60, replacement of 37 bridge-beams, LT] Continuous track possession
type concrete sleepers, casting of 37 shoe-beds, protection i i 4 4za-ela 4
20 |Kerta-elagazas Boba open line 2014.10.07 0:00 2014.10.170:00 |70 - sleepers, casting peds, P During track possession, Janoshaza-elagazas
against corrosion on 4 birdge-stuctures, shaping of river bed| Kerta elagazas line section is available
profile, romoval of scrap from river bead, repair of cone-shaped without limitation
stone-structures, abutement walls, gravel boxes, etc.
100  |Szolnok(Kizar) Szajol(Kizar) left track 2014.06.30 0:00 2014.07.05. 24:00 |Installation of "Miller” turnouts No B.2. és B.3. Continuous track possession
100  |Szolnok(Kizar) Szajol(Kizar) right track 2014.07.06 0:00 2014.07.11. 0:00 |Installation of "Miller" turnouts No B.1. és B.4. Continuous track possession
100 |Millér(Kizar) Szajol(Kizar) left track 2014.07.19 0:00 2014.10.11. 0:00 [Reconstruction of Tisza bridge in the left track Continuous track possession
100  |Szolnok(Kizar) Szajol(Kizar) left track 2014.10.05 0:00 2014.10.11. 24:00 |Pushing in of Tisza bridge Continuous track possession
100  |Szolnok(Kizar) Szajol(Kizar) right track 2014.10.05 0:00 2014.10.11. 24:00 |Pushing in of Tisza bridge Continuous track possession
100 |Millér(Kizar) Szajol(Kizar) right track 2014.10.05 0:00 2015.01.31. 24:00 |Reconstruction of Tisza bridge Continuous track possession
Reconstruction of the left side of Murony station:construction of
new superstructure and substructure, overhead line network,
120 Murony v, v 2014.01.15 0:00 2014.04.30 18:00 Continuous track possession
passenger underpass; construction of a 55 cm high platform with
platform roof
Reconstruction of the left side of Murony station: construction of
120 |Murony il 2014.02.20 0:00 2014.04.30 18:00 |16V Superstructure and substructure, overhead line network, Continuous track possession
passenger underpass; construction of a 55 cm high platform with
platform roof
Reconstruction of the right side of Mezéberény station :|
L , construction of new superstructure and substructure;, new X .
120 Mezéberény N 2014.05.02 0:00 20140731 18:00 Continuous-track po A
B e e i e I o
Reconstruction of the right side of MezGberény station
120 |Mezéberény il 2014.05.07 0:00 2014.07.20 18:00 |COmstruction of new superstructure and substructure, new Continuous track possession
overhead line network, passenger underpass, construction of a
55 cm high platform with platform roof
Reconstruction of the Mezdéberény - Murony open line section to
120 Mezéberény Murony right track 2014.05.07 0:00 2014.07.20 18:00 |a System60 superstructure, construction of a new overhead line Continuous track possession
network
Reconstruction of the left side of Mezéberény station +
L , construction of new superstructure and substructure;, new X .
120 |Mezdberény H 2014.08.01-0:00 2014.10.07-18:00 Continuous-track-po A
s e e I o
55 . ¢ . ¢ ¢
Reconstruction of the left side of Mezéberény station +
L , construction of new superstructure and substructure, new . .
120 |Mezdberény HAHB Y 2014.08.01-0:00 2014.10-10-18:00 ] ) Continuous-track po A
s e e e I
55 . ¢ X ¢ ¢
120 |Csardaszallas Mezbberény right track 2044-10-44-0:00 2044-10-20-18:00 of turnouts No. 4,6 at 1o, construction Continuous-track ion
of-a-System60-super—and-substructure i
120 e fembon bl e e L e e e =
of a new System60 super- and substructure
121 Medgyesegyhaza Kétegyhaza open line 2014.07.28 0:00 2014.08.24 0:00 |Track building Continuous track possession
135  |Csorvas Oroshaza open line 2014.06.23 0:00 2014.07.20 0:00 |Track building Continuous track possession
142 Ocsa Inarcs-Kakucs open line 2014.06.23 0:00 2014.08.03 0:00 |Track building Continuous track possession
Protection against corrosion on the Tisza-bridge in Csongrad
147 Szentes Csongrad 488-494 2014.05.19 7:00 2014:06.20 16:00 Contiuous track possession (signalling)
(over the river)




