Riport on maintenance, renewal and enhancement works scheduled on the railway network for the 2013/2014 timetable year

Annex 3.5

Line

From service place

to service place

Track

Beginning of track
possession y/m/d/ h

End of track
possession
y/m/d/h

Scheduled work

Remarks

right and Gy6r Elérendez6 right

maintenance and renewal works (connected with path,

Continuous track possession

1 Gydrszentivan Gyor running line + right A electric circuit 2015.03.07 0:00 2015.03.08 0:00 overhead wire and signalling system)
1 Gyrszentivan Gyér l?ft and Gypr Elorejndejzo l'eft running 2015.03.08 0:00 2015.03.09 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
line + left A electric circuit overhead wire and signalling system )
1 Kelenfsld Budars right z%nd 'Bud'aors track I-1ll + right A 2015.03.16 0:00 2015.03.19 12:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Kelenfsld Budars left arfd B'uda'ors track IV-XIl + left A 2015.03.19 12:00 2015.03.23 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Budars Biatorbagy |:1ght am'j Bl‘ator‘bagy track IV-V + right 2015.03.23 0:00 2015.03.26 12:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
A electric circuit overhead wire and signalling system)
1 Budars Biatorbagy left arfd B'lato'rbagy track I-1Il + left A 2015.03.26 12:00 2015.03.30 0:00 mamtenancle and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
left and left running line XIll., XIll.a. és maintenance and renewal works (connected with path Continuous track possession
1 Tata Almasfiizité XIIL.b. in Almésfiizité + left A electric 2015.04.07 0:00 2015.04.11 0:00 . . . path, P
P overhead wire and signalling system)
circuit
right and Almasfiizité track I-XII, right
1 Tata Almasfiizits runmn'g ln"le X'II a, XIl b + right A 2015.04.11 0:00 2015.04.13 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession with rail
electric circuit 1-3 ; Tata track IV-V overhead wire and signalling system) replacement bus
due to connection problems
1 Biatorbagy Herceghalom n'ght zlmd Hers:eghalorn track I-11l + 2015.04.13 0:00 2015.04.20 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
right A electric circuit overhead wire and signalling system)
1 Biatorbagy Herceghalom lgft and'Herceghalom track IV-V + left 2015.04.20 0:00 2015.04.27 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
A electric circuit overhead wire and signalling system)
- . bridge-sleeper replacement in profile 1479+57 , . :
1 Gyér Ottevény lgft and'OtFevepy track lIl-IV, Vi + left 2015.04.13 0:00 2015.04.20 0:00 [maintenance and renewal works (connected with path, Continuous track possession
A electric circuit . . :
overhead wire and signalling system)
. P . . bridge-sleeper replacement in profile 1479+57, . :
1 Gyér Ottevény |:1ght am'j OFtev?ny track I-ll, V' right 2015.04.20 0:00 2015.04.27 0:00 [maintenance and renewal works (connected with path, Continuous track possession
A electric circuit . . :
overhead wire and signalling system)
1 Herceghalom Bicske right z%nd 'B1c'ske track I-1V, IX + right A 2015.05.04 0:00 2015.05.11 0:00 mamtenancle and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Herceghalom Bicske left arfd B'lcsk'e track V-VIII, X + left A 2015.05.11 0:00 2015.05.18 0:00 mamtenancle and rer.1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Ottevény Lébény-Mosonszentmiklés left and Lebeny-Mosons%enFmIKlos 2015.05.04 0:00 2015.05.11 0:00 mamtenancle and rer.1ewal‘ works (connected with path, Continuous track possession
track I-1ll + left A electric circuit overhead wire and signalling system)
1 Bttevény Lébény-Mosonszentmiklés right and Lebt'eny-A’Aosonsz‘entr'mkl'os 2015.05.11 0:00 2015.05.18 0:00 mamtenancle and rer.1ewal‘ works (connected with path, Continuous track possession
track IV-V + right A electric circuit overhead wire and signalling system)
1 Bicske Szarliget right z%nd 'Szar'hget track I-V + right A 2015.06.01 0:00 2015.06.08 0:00 mamtenancle and rer.1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Bicske Szarliget left arfd S'zarl?get track IV-VII + left A 2015.06.08 0:00 2015.06.15 0:00 mamtenancle and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
left and Lébény-Mosonszentmiklos
1 Lébény-Mosonszentmiklos Kimle tr‘ack I-1I + left A electrllc Urcm.t and 2015.06.01 0:00 2015.06.08 0:00 mamtenancle and rer'1ewal‘ works (connected with path, Continuous track possession
Kimle track IlI-IV + left A electric overhead wire and signalling system)
circuit
1 Lébény-Mosonszentmiklés Kimle right z%nd 'Klm'le track I-1l + right A 2015.06.08 0:00 2015.06.15 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Szarliget Tatabénya right and Tatabanya track I-l + right A 2015.06.15 0:00 2015.06.22 0:00 maintenance and renewal works (connected with path, Continuous track possession

electric circuit

overhead wire and signalling system)




Beginning of track

End of track

Line From service place to service place Track X possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h
1 Szarliget Tatabénya left arfd Tatal?anya track IV-XII + left A 2015.06.22 0:00 2015.06.29 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Kimle Mosonmagyarévar left an’d Mosoqmagyarovar track IV-VIII 2015.06.15 0:00 2015.06.22 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
+ left A electric circuit overhead wire and signalling system)
1 Kimle Mosonmagyarévar n'ght zlmd Moslc>nrr?ag¥arovar track I-11l + 2015.06.22 0:00 2015.06.29 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
right A electric circuit overhead wire and signalling system)
1 Tatabénya Tata right z%nd 'Tata'l track IV-V + right A 2015.06.29 0:00 2015.07.06 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Tatabénya Tata left track 2015.07.06 0:00 2015.07.13 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
overhead wire and signalling system)
1 Mosonmagyarévar Hegyeshalom left track 2015.06.29 0:00 2015.07.06 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
overhead wire and signalling system)
1 Mosonmagyarévar Hegyeshalom right track 2015.07.06 0:00 2015.07.13 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
overhead wire and signalling system)
1 Almasfiizits Komarom n'ght zlmd KonTarC{m Rpu. Track I-111 + 2015.07.13 0:00 2015.07.16 12:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
right A electric circuit overhead wire and signalling system)
1 Almasfiizits Komarom left and Komargm Rput rurmm'g line 2015.07.16 12:00 2015.07.20 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
track IV + left A electric circuit overhead wire and signalling system)
1 Komarom Acs right z%nd 'Acs 'track VI-VIII + right A 2015.07.20 0:00 2015.07.23 12:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
electric circuit overhead wire and signalling system)
1 Komarom Acs lejft aﬁd Acs track |-V + left A electric 2015.07.23 12:00 2015.07.27 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
circuit overhead wire and signalling system)
1 Acs Nagyszentjanos n'ght zlind Nagyszgntjénos track I-1l + 2015.07.27 0:00 2015.07.30 12:00 mamtenancle and rer'1ewal‘ works (connected with path, Continuous track possession
right A electric circuit overhead wire and signalling system)
1 hcs Nagyszentjanos left énd Nagyszéntjénos track IlI-IV + 2015.07.30 12:00 2015.08.03 0:00 mamtenancle and rer.1ewal‘ works (connected with path, Continuous track possession
left A electric circuit overhead wire and signalling system)
right and Gydrszentivan track I-1ll + renewal of bridge insulation in profile 125603, Continuous track possession
1 Nagyszentjanos Gydrszentivan 'g : y I 2015.09.21 0:00 2015.09.28 0:00  [maintenance and renewal works (connected with path, P
right A electric circuit . . :
overhead wire and signalling system)
L . . renewal of bridge insulation in profile 1256+03, . :
1 Nagyszentjanos Gyérszentivan teft énd Gyorszne'nt1\{an track IV-vi + 2015.09.28 0:00 2015.10.05 0:00 [maintenance and renewal works (connected with path, Continuous track possession
left A electric circuit . . :
overhead wire and signalling system)
4 |Neszmély Siitts open line 2015.06.13 0:00 2015.06.18 0:00  |bridge insulation in profile 146+04 Continuous track possession with rail
replacement bus
4 |sutts Labatlan open line 2015.06.18 0:00 2015.06.23 0:00  |bridge insulation in profile 181+53 Continuous track possession with rail
replacement bus
4 |Labatlan Nyergestijfalu open line 2015.06.23 0:00 2015.06.27 0:00  |bridge insulation in profile 229+63 Continuous track possession with rail
replacement bus
10 Gyér Gydrszemere open line 2015.06.01 0:00 2015.06.04 0:00 rﬁamtgnance and renewal works (connected with path and |Continuous track possession with rail
signalling system) replacement bus
30 Szabadbattyan Szabadbattyan tréck 1] ét the central end, between 2015.07.13 0:00 2015.07.20 0:00 pa?nt1ng the steel structure of Sarviz-Nador-csatorna (canal |Continuous track possession
point switches No. 4-18 bridge)
Szabadbattyan track IV-VIII at the - R . .
44 Borgond Szabadbattyan central end, track between point 2015.07.20 0:00 2015.07.27 0:00 pa?nt1ng the steel structure of Sarviz-Nador-csatorna (canal |Continuous track possession
) bridge)
switches No. 8-10
left and Szabadbattyan track IV-VIll at ainting the steel structure of Sarviz-Nador-csatorna (canal [Continuous track possession
30  |Székesfehérvar Szabadbattyan the central end, track between point 2015.07.20 0:00 2015.07.27 0:00 En’d e S P
switches No. 8-10 2e)
renewal of bridge insulation in profile 361+23, renewal of Continuous track possession
40 Ercsi Ivancsa right track 2015.06.01 0:00 2015.06.08 0:00  |backfill, painting the structure of a steel bridge in profile P

389+53




Beginning of track

End of track

Line From service place to service place Track X possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h
renewal of bridge insulation in profile 361+23, renewal of Continuous track possession
40 Ercsi Ivancsa left track 2015.06.08 0:00 2015.06.15 0:00  |blackfill, painting the structure of a steel bridge in profile P
389+53
40 |ivancsa Pusztaszabolcs right track 2015.10.09 0:00 2015.10.14 0:00  |renewal of the insulation of a bridge in profile 462+08 Continuous track possession
40 |ivancsa Pusztaszabolcs left track 2015.10.14 0:00 2015.10.19 0:00  |renewal of the insulation of a bridge in profile 462+08 Continuous track possession
2 pusztaszabolcs Dunatijvaros ra1lv'vay line section with intermediate 2015.05.11 0:00 2015.05.18 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession with rail
stations overhead wire and signalling system) replacement bus
2 Pusztaszabolcs Dunatijvaros ra1lv'vay line section with intermediate 2015.09.14 0:00 2015.09.21 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession with rail
stations overhead wire and signalling system) replacement bus
Vac station form point switch No. 12
to track V (it can be used as a dead
end track from the endpoint side of . . . .
70,71 |Vac Véc alsévaros the station); from point switch No. 16 2015.03.26 0:00 2015.04.27 0:00  |reconstruction Continuous track possession with rail
to point switch No. 36 r.; from point replacement bus
switch No. 10/A to point switch No.
10/A6
70 Nagymaros Szob right track 2015.05.04 7:00 2015.05.07 15:00 |rock excavation Continuous track possession
70 Nagymaros Szob right track 2015.10.05 7:00 2015.10.08 15:00 |rock excavation Continuous track possession
75 Drégelypalank Balassagyarmat open line 2015.04.27 0:00 2015.05.23 0:00 |structure repair and replacement Continuous track possession with rail
replacement bus
78  |Nogradszakal Ipolytarnoc open line 2015.09.10 0:00 2015.09.25 0:00  |structure repair and replacement Continuous track possession with rail
replacement bus
78 |Galgamacsa Négradkdvesd open line 2015.10.10 0:00 2015.10.21 0:00  |levelling of the track with large machines Continuous track possession with rail
replacement bus
81  |Hatvan Somoskéujfalu line with intermediate stations 2015.05.04 0:00 2015.05.09 0:00 |Taintenance and renewal works (connected with path and | Continuous track possession with rail
signalling system) replacement bus
81  |Hatvan Somoskéujfalu line with intermediate stations 2015.09.14 0:00 2015.09.19 0:00 |Taintenance and renewal works (connected with path and | Continuous track possession with rail
signalling system) replacement bus
8 Hatvan Jaszberény ra1lv'vay line section with intermediate 2015.05.11 0:00 2015.05.16 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession with rail
stations overhead wire and signalling system) replacement bus
maintenance and renewal works (connected with path,
. . R railway line section with intermediate . . overhead wire and signalling system), rebuilding Tapio Continuous track possession with rail
82 |Jaszberény Ujszasz stations 2015.07.27 0:00 2015.08.10 0:00 bridge with 9,00m span into a bridge with 2x4,00/3,00 replacement bus
span
railway line section with intermediate maintenance and renewal works (connected with path, Continuous track possession with rail
82 Hatvan Jaszberény . y 2015.09.21 0:00 2015.09.28 0:00 [overhead wire and signalling system), replacement of P
stations ) . : . replacement bus
structure in Zagyva bridge in profile 243+87
8 Jaszberény Ujszasz ra1lv'vay line section with intermediate 2015.09.28 0:00 2015.10.03 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession with rail
stations overhead wire and signalling system) replacement bus
145 |szolnok Tészeg open line 2015.07.01 0:00 2015.07.31 0:00 rail repair, regulf'itwn' from f18 r to 54 r, insulation of the Continuous track possession with rail
structure of a bridge in profile 99+40 replacement bus
150 |soroksar Kunszentmiklés-Tass ra1lv'vay line section with intermediate 2015.04.24 20:00 2015.04.27 4:00 rﬁamtgnance and renewal works (connected with path and |Continuous track possession with rail
stations signalling system) replacement bus
150 |Soroksar Kunszentmiklés-Tass ra1lv'vay line section with intermediate 2015.05.08 20:00 2015.05.11 4:00 rﬁamtgnance and renewal works (connected with path and |Continuous track possession with rail
stations signalling system) replacement bus
150 |soroksar Kunszentmiklés-Tass ra1lv'vay line section with intermediate 2015.09.04 20:00 2015.09.07 4:00 rﬁamtgnance and renewal works (connected with path and |Continuous track possession with rail
stations signalling system) replacement bus
150 |Soroksar Kunszentmiklés-Tass ra1lv'vay line section with intermediate 2015.09.11 20:00 2015.09.14 4:00 rﬁamtgnance and renewal works (connected with path and |Continuous track possession with rail
stations signalling system) replacement bus
80 Nagy(t Mez6keresztes-Mez6nyarad right track 2015.04.01 0:00 2015.06.30 24:00 |full track repair Continuous track possession




Beginning of track

End of track

Line From service place to service place Track X possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h
track junction and point switch replacement at the
80  [Nagyut Mez6keresztes-Mezényarad  left track 2015.07.01 0:00 2015.08.31 24:00 |following stations: Nagyut, Kal-Kapolna, Mezékovesd, Continuous track possession
Mez6keresztes-Mezényarad
80c |Bodrogkeresztlr Olaszliszka-Tolcsva open line 2015.06.01 0:00 2015.08.31 24:00 |full track repair Continuous track possession
1.) replacement of check rail and the structure of bridges
on the floodplain of the Tisza river.
2.) foundation and structure repair at stations of the train
100C  [Mezézombor Nyiregyhaza railway line and most stations 2015.07.27 0:00 2015.08.31 0:00 |Path and on the open track (replacement of point switch  |pyTK-DB complex work
and level crossings as well as foundation repair etc.)
3.) overhead wire check and maintenance work
121 Kétegyhaza Mezbhegyes 2015.06.22 0:00 2015.07.26 23:59 |repair of the track Continuous, open track closure
125 |Szarvas Kisszénas 2015.08.12 20:00 2015.08.17 5:00 |repair of level crossings Continuous, open track closure
128 |Kotegyan Okany 2015.07.30 23:50 2015.08.02 23:59 |repair of level crossings, bridges and culverts Continuous, open track closure
135 |Oroshaza Székkutas 1246 - 1263 2015.05.18 22:00 2015.06.08 5:00 |repair of the track 48/54 r. Continuous, open track closure
renewal works of the insulation of the Szeged-Személy arch
bridge in profile 1171., point switch and siding
replacement at Szeged-Személy No. 3., repair of the Sk+0
station of Szeged-Rendezé passenger d i i R S i . .
. i ! pedestrian crossing at Szeged-Személy No. I. and Il. with Continuous, closure from Szeged-Személy to
135 |Szeged-Személy Szeged-Rokus track 'I and |l, station of Szeged- 2015.09.07 8:00 2015.09.11 12:30  |sTRAIL pavement and asphalt cover; KIAG, between Szeged-Rokus
Szemely track I and Il Szatymaz and Szeged FKG works and changing the rails at
120 mh (63) as well as collecting rails with TVG
renewal works of the insulation of the Szeged-Személy arch
bridge in profile 1171., point switch and siding
replacement at Szeged-Személy No. 3., repair of the Sk+0
station of Szeged-Rendezé passenger d i i R S i . .
) . ! pedestrian crossing at Szeged-Személy No. I. and Il. with Continuous, closure from Szeged-Személy to
136 |Szeged-Személy Roszke track 'I and |l, station of Szeged- 2015.09.07 8:00 2015.09.11 12:30  |sTRAIL pavement and asphalt cover; KIAG, between Részke
Szemely track I and Il Szatymaz and Szeged FKG works and changing the rails at
120 mh (63) as well as collecting rails with TVG
changing the point switch No 3 at Nagykdrds, component . . . ,
140 |Cegled Kecskemét 2015.04.20 18:05 2015.04.21 5:55  |replacement of point switch No 11 at Nagykérds, FKG at |t Mghts, rail replacement bus: Cegléd
. . . Kecskemét
Cegléd-Kecskemét, replacement of rails, KIAG
supplementary work of point switch No 3 at Nagykéros, . . . .
140 |Cegled Kecskemét 2015.04.21 18:05 2015.04.22 5:55 | replacement of components No 11 at Nagykérds, FKG and |-t Mghts, rail replacement bus: Cegléd
. . h Kecskemét
replacement of rails at Cegléd-Kecskemét, KIAG
At nights, rail replacement bus:
140 |Kiskunfélegyhaza Kistelek 2015.04.22 16:40 2015.04.23 6:20 drawing off rails Fdaytlme) replacement of rails, voltage K1skunlf<=_'~legyll1a%a-K1stelek )
release and welding Hosszusinleh(zas, replacement of rails:
Kiskunfélegyhaza-Petéfiszallas
At nights, rail replacement bus:
140 |Kiskunfélegyhaza Kistelek 2015.04.23 16:40 2015.04.24 6:20 drawing off rails (daytime) replacement of rails, voltage Kiskunfélegyhaza-Kistelek

release and welding

HosszUsinlehuzas, sincsere: Kiskunfélegyhazal
Petéfiszallas




Line

From service place

to service place

Track

Beginning of track
possession y/m/d/ h

End of track
possession
y/m/d/h

Scheduled work

Remarks

140

Kiskunfélegyhaza

Kistelek

2015.04.24 22:00

2015.04.25 6:20

replacement of rails, voltage release, welding and
components replacement of point switch No. 15 at Kkfhaza

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek

Drawing off long-rolled rails: Petéfiszallas-
Csengele, replacement of rails:
Kiskunfélegyhaza-Petéfiszallas, 15. kit.
Components replacement: Kiskunfélegyhaza

140

Kiskunfélegyhaza

Kistelek

2015.04.27 16:40

2015.04.28 6:20

drawing off rails (daytime) replacement of rails, voltage
release, welding and screening of ballast between profiles
636-639.

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek

Drawing off long-rolled rails: Petéfiszallas-
Csengele, replacement of rails:
Kiskunfélegyhaza-Petdéfiszallas, Petéfiszallas-
Csengele, Screening of the ballast:
Kiskunfélegyhaza-Petéfiszallas

140

Kiskunfélegyhaza

Kistelek

2015.04.28 16:40

2015.04.29 6:20

drawing off rails (daytime) replacement of rails, voltage
release, welding and supplementray work of screening of
ballast at Kkfhaza-Kistelek, FKG, KIAG

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek

Drawing off long-rolled rails: Csengele-
Kistelek, replacement of rails: Petéfiszallas-
Csengele, Screening of the ballast:
Kiskunfélegyhaza-Petéfiszallas,
FKG:Kiskunfélegyhaza-Petéfiszallas

140

Kiskunfélegyhaza

Kistelek

2015.04.29 16:40

2015.04.30 6:20

Drawing off rails (daytime) replacement of rails, welding
and screening of ballast at Kkfhaza-Kistelek FKG, KIAG

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek
Hosszusinlehuzas: Csengele-Kistelek,
Kistelek allomas, sincsere: Petéfiszallas-
Csengele, Rostalas: Kiskunfélegyhaza-
Petéfiszallas, FKG:Kiskunfélegyhaza-
Petéfiszallas

140

Kiskunfélegyhaza

Kistelek

2015.04.30 16:40

2015.04.30 23:59

drawing off rails (daytime) replacement of rails, voltage
release, welding and screening of ballast at Kkfhaza-
Kistelek, FKG, KIAG

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek

Drawing off long-rolled rails: Csengele-
Kistelek, Kistelek station. Replacement of
rails: Petéfiszallas-Csengele, Kistelek
station. KIAG: Petéfiszallas, Csengele

140

Kiskunfélegyhaza

Kistelek

2015.05.04 20:40

2015.05.05 6:20

replacement of rails, voltage release and welding

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek

Drawing off long-rolled rails: Csengele-
Kistelek station.

140

Kiskunfélegyhaza

Kistelek

2015.05.05 20:40

2015.05.06 6:20

replacement of rails, voltage release, welding, FKG at
Kkfhaza-Kistelek, collecting rails with TVG

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek

Drawing off long-rolled rails: Csengele-
Kistelek station. FKG: Petdfiszallas-
Csengele, Csengele station

140

Kiskunfélegyhaza

Kistelek

2015.05.06 20:40

2015.05.07 6:20

replacement of rails, voltage release, welding, FKG at
Kkfhaza-Kistelek, collecting rails with TVG

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek

Drawing off long-rolled rails: Csengele-
Kistelek station. FKG: Csengele-Kistelek

140

Kiskunfélegyhaza

Kistelek

2015.05.07 20:40

2015.05.08 6:20

replacement of rails, voltage release, welding, FKG at
Kkfhaza-Kistelek, collecting rails with TVG

At nights, rail replacement bus:
Kiskunfélegyhaza-Kistelek

Drawing off long-rolled rails at Csengele-
Kistelek station. FKG at Csengele-Kistelek,
Csengele stations




Beginning of track

End of track

Line From service place to service place Track X possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h
140 |Kiskunfélegyhdza Kistelek 2015.05.08 20:40 2015.05.09 6:20  |collecting rails with TVG ’K\:S:e'lg::s’ collecting rails: Kiskunfélegyhaza-
renewal works of the insulation of the Szeged-Személy arch
bridge in profile 1171., point switch and siding replacement
at Szeged-Személy No. 3, repair of the Sk+0 pedestrian
station of Szeged-Rendez6 passenger crossing at Szeged-Személy No. I. and II. with STRAIL ; ;
. . . . - . Continuous, rail replacement bus from
140 |Szatymaz Szeged-Személy track 'I and ll, station of Szeged- 2015.09.07 8:00 2015.09.11 12:30 pavement and asphalt cover; KIAG, between Szatymaz and Szatymaztol to Szeged-Személy
Szemely track I and Il Szeged FKG works and changing the rails at 120 mh (63) as
well as collecting rails with TVG
At nights, rail replacement bus: Kistelek-
drawing off rails (daytime) replacement of rails, voltage Szatymaz
140 |Kistelek Szatymaz 2015.09.14 17:10 2015.09.15 5:45  |release, welding, replacement of ballast bed at point Drawing off long-rolled rails: Balastya-
switch No. 3 at Kistelek station, KIAG Szatymaz. Replacement of rails: Balastya-
Szatymaz. KIAG: Kistelek station.
At nights, rail replacement bus: Kistelek-
drawing off rails (daytime) replacement of rails, welding Szatymaz
140 |Kistelek Szatymaz 2015.09.15 17:10 2015.09.16 5:45 voltage release, screening of ballast and FKG at ‘K1stel<‘ek- Drawing off long-rolled ralls:B"alastyeln-
Szatymaz, KIAG, components replacement at point switch |[Szatymaz. Replacement of rails: Balastya-
No. 1 at Balastya station Szatymaz. KIAG: Kistelek station. Kit.
Components replacement: Balastya station
Rail replacement bus at nights: Kistelek-
. " . " Szatymaz
140 |Kistelek Szatymaz 2015.09.16 17:10 2015.09.17 5:45 ’ e 2 ) . Balastya. Replacement of rails: Kistelek-
Szatymaz, KIAG, components replacement at point switch . . .
. Balastya, Balastya-Szatymaz. KIAG: Kistelek
No. 1, 3 in Szatymaz .
station. Components replacement: Szatymaz
station
Rail replacement bus at nights: Kistelek-
. : . : Szatymaz
140 |Kistelek Szatymaz 2015.09.17 17:10 2015.09.18 5:45 ’ e 2 ) . Balastya. Replacement of rails: Kistelek-
Szatymaz, KIAG, components replacement at point switch . . . .
X Balastya. FKG: Balastya station, Balastya-
No. 2, 4 in Szatymaz .
Szatymaz. Kit. Components replacement:
Szatymaz station
Rail replacement at nights: Kistelek-
. . . Szatymaz
140 |Kistelek Szatymaz 2015.09.18 22:00 2015.09.19 5:45 | EPtacement of rails, welding, FKG at Kistelek-Szatymaz, | - oo ot |ong-rolled rails: Kistelek-
KIAG collecting rails with TVG . . .
Balastya. KIAG: Balastya station, Szatymaz
station.
Closing the starting point side of Kisk6ros
replacement of point switch No. 2,4,8, repair of the track |station and the open track of Csengéd-
150 |Cseng6d Kiskéros Kiskéros point switches No. 2, 4, 8 2015.08.25 7:00 2015.08.28 23:00 |at point switch No. 4, repair of level crossings in profile Kisk6ros
999+21 continuous track possession with path
closure
. . . . 5 . Continuous, closing the endpoint side of
150  |Kelebia Kelebia OH. Kelebia point switches No. 1, 3 and 2015.09.28 3:00 2015.10.04 11:00 | EPLacement of point switches No. 1, 3 and repair of the |, | i c¢ation and the open line of Kelebia-

between point switches No. 1 - 3

track between point switches No 1 and 3

Kelebia oh.




Beginning of track

End of track

Line From service place to service place Track X possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h
renewal works of the insulation of a bridge in profile 533+30
between Zirc-Eplény, isulation and renewal of the arch- Continuous track possession
1 Zirc Veszprém open line 2015.08.24 8:00 2015.08.28 18:00 |bridge in profile 620+43 between Eplény-Veszprém and P
reconstruction of abutment
screening of the ballast between point switches 102-2 at
Veszprém station, ballasting and FKG in profiles 343-350
i i ) between Pétfiirdé-Hajmaskér, replacement of rails in Continuous track possession
20 Varpalota Veszprém open line 2015.05.26 8:00 2015.05.29 14:00 profiles 224-230 between Varpalota-Pétfiirds, screening of
the ballast, ballasting and FKG
replacement of rails between profiles 774-780 at Varosléd-
Kisléd-Ajka; a 7-metre wide BODAN level crossing in profile
468+77 between Veszprém-Herend; Continuous track possession
20 Veszprém Ajka open line 2015.06.02 8:00 2015.06.04 14:00 |structure and foundation repair, replacement of ballast P
bed, FKF, in profiles 562-565 between Veszprém-Herend;
screening of the ballast, embedding geotextile, ballasting
and FKF
replacement of rails in profiles 807-809,885-891 between
. . ) . Ajka-Devecser; screening of the ballast, embedding Continuous track possession
20 |Ajka Devecser open line 2015.06.16 8:00 2015.06.1818:00 |\ extile, ballasting and FKF in profiles 826-827 .832-833,
905-906
120  |Murony (kiz) Békéscsaba (kiz) right track 2015.03.24. 21:40 2015.03.27. 6:00 |levelling of the track at nights
right running line, between point . . . :
120 |Murony (bez) switch U7 and entry signal 'D" 2015.03.24. 21:40 2015.03.27. 6:00 |levelling of the track at nights
120 |Csardaszallas (kiz) Mezéberény (kiz) right track 2015.03.30 21:40 2015.03.31. 2:00 |levelling of the track
120 [Mezéberény (bez) right running line between entry signal | 515 o3 39 94.49 2015.03.31. 2:00 |levelling of the track
B" and point switch No. 4
120 [Mezéberény (bez) right running line between point switchi 515 43 34 .09 2015.03.31. 6:00 |levelling of the track
No. 4 and entry signal "D", tracks II, IlI
120 |Mezéberény (kiz) Murony (kiz) right track 2015.03.31. 2:00 2015.03.31. 6:00 |levelling of the track
120 [Mezéberény (bez) right running line between point switch 15 43 39 5149 2015.04.02. 6:00 |levelling of the track at nights
No. 4 and entry signal "D", tracks II, IlI
120 |Mezéberény (kiz) Murony (kiz) right track 2015.03.31. 21:40 2015.04.02. 6:00 |levelling of the track at nights
120 |Csardaszallas (kiz) Mezéberény (kiz) left track 2015.04.02. 21:40 2015.04.03. 2:00 |levelling of the track
120 [Mezéberény (bez) {eft running line between entry signal 2015.04.02. 21:40 2015.04.03. 2:00 |levelling of the track
A" and point switch No. 2
120 [Mezéberény (bez) teft running line between point switch 2015.04.03. 2:00 2015.04.03. 6:00 |levelling of the track
No. 2 and entry signal "C", tracks I, IV
120 |Mezéberény (kiz) Murony (kiz) left track 2015.04.03. 2:00 2015.04.03. 6:00 |levelling of the track
P left running line between point switch i . : :
120 |Mezdberény (bez) No. 2 and entry signal "C" , tracks I, IV 2015.04.03. 21:40 2015.04.05. 6:00 |levelling of the track at nights
120 |Mezéberény (kiz) Murony (kiz) left track 2015.04.03. 21:40 2015.04.05. 6:00 |levelling of the track at nights
30 Szantdd-Koroshegy (bezar) Balatonszentgyorgy (kizar) full train path section 2014.12.14 0:00 2015.05.14 23:59 |Reconstruction of the full train path Continuous track possession
. . Removal of the track and point switch, track
70 |vac Vac closure of point switch No. 12 - track VI 515 3 96 .00 2015.04.27 23:59  |reconstruction, embedding point switch with new track

- point switch No. 21

formation




Beginning of track

End of track

Line From service place to service place Track X possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h
) ) closure of point switch No. 16 - point Removal of the track and point switch, track
71 Vac Vac . 2015.03.26 0:00 2015.04.27 23:59 |reconstruction, embedding point switch with new track
switch No. 36 .
formation
) ) closure of point switch No. r 10/A - r Removal of the track and point switch, track
70 Vac Vac 10/A6 2015.03.26 0:00 2015.04.27 23:59 |reconstruction, embedding point switch with new track
formation
Due to the installation of the signalling system, rail traffic |continuous track possession with path
2 Esztergom Leanyvar single track 2015.05.14 0:00 2015.05.17 0:00 |has to be suspended at the following stations: Esztergom, |closure, electrification of railway line No.2
Esztergom-Kertvaros és Leanyvar from 0.00 till 24.00
) o Reconstruction and renewal of the composite structure Continuous track possession with path
120 |Nagykata Tapioszele left track 2015. 3. 1. 0:00 2015. 3. 15. 0:00 |[bridge with 12,0 m span over Hajta stream between closure
Nagykata - Tapioszele in profile 557+30
) o Reconstruction and renewal of the composite structure Continuous track possession with path
120 |Nagykata Tapioszele right track 2015. 3. 16. 0:00 2015. 6. 20. 0:00 |[bridge with 12,0 m span over Hajta stream between closure
Nagykata - Tapioszele in profile 557+31
Reconstruction of the canal bridge 'Sarviz - Nador csatorna’
with 50,0 span in profile - 891+35,
P P , . . . . Reconstruction of the truss bridge 'Kapos-hid' in Continuous track possession with path
40 Rétszilas Kesz6hidegkut-Gyonk open line 2015. 3. 1. 0:00 2015. 6. 20. 0:00 Tolnanémadi with 40,0 span in profile - 1039+72 No. ., closure
Reconstruction of the truss bridge 'kapos-hid' in Pincehely
with 37,0 span in profile - 1102+23 No. II.
101 Berettyoujfalu Biharkeresztes open line 2015. 04. 01. 0:00 2015. 07. 30. 0:00 |Track building, reconstruction Continuous track possession
41 Dombovar Baté open line 2015. 05. 02. 0:00 2015. 08. 31. 0:00 |Track building, reconstruction Continuous track possession
1 Bp.Keleti pu. Bp.Keleti pu. station 2015.08.03 0:00 2015.08.17 0:00 mamtenanc? and rer'1ewal‘ works (connected with path, Continuous track possession
overhead wire and signalling system)
30 |Bp.Déli pu. Bp.Déli pu. station 2015.08.31 0:00 2015.00.14 0:00 | Maintenance and renewal works (connected with path, 0o track possession
overhead wire and signalling system)
100 |Bp.Nyugati pu. Bp.Nyugati pu. station 2015.06.22 0:00 2015.07.06 0:00 maintenance and renewal works (connected with path, Continuous track possession

overhead wire and signalling system)




