
Network Statement 2013/2014 amended by M1a, M9, M16 Annex 3.5 

Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h

Scheduled  work Remarks

20 Kerta-elágazás Boba open line 2014.10.07 0:00 2014.10.17 0:00

Exchange of the superstructure on the steelwork Marcal bridge

of 20,0 m opening at Boba in profile section 1116+36 from

System54 to System60, replacement of 37 bridge-beams, LT

type concrete sleepers, casting of 37 shoe-beds, protection

against corrosion on 4 birdge-stuctures, shaping of river bed

profile, romoval of scrap from river bead, repair of cone-shaped

stone-structures, abutement walls, gravel boxes, etc.

Continuous track possession
During track possession, Jánosháza-elágazás-

Kerta elágazás line section is available 
without limitation 

100 Szolnok(Kizár) Szajol(Kizár) left track 2014.06.30 0:00 2014.07.05. 24:00 Installation of "Miller" turnouts No B.2. és B.3. Continuous track possession

100 Szolnok(Kizár) Szajol(Kizár) right track 2014.07.06 0:00 2014.07.11. 0:00 Installation of "Miller" turnouts No B.1. és B.4. Continuous track possession

100 Millér(Kizár) Szajol(Kizár) left track 2014.07.19 0:00 2014.10.11. 0:00 Reconstruction of Tisza bridge in the left track Continuous track possession

100 Szolnok(Kizár) Szajol(Kizár) left track 2014.10.05 0:00 2014.10.11. 24:00 Pushing in of Tisza bridge Continuous track possession

100 Szolnok(Kizár) Szajol(Kizár) right track 2014.10.05 0:00 2014.10.11. 24:00 Pushing in of Tisza bridge Continuous track possession

100 Millér(Kizár) Szajol(Kizár) right track 2014.10.05 0:00 2015.01.31. 24:00 Reconstruction of Tisza bridge Continuous track possession

120 Murony IV, V 2014.01.15 0:00 2014.04.30 18:00

Reconstruction of the left side of Murony station:construction of

new superstructure and substructure, overhead line network,

passenger underpass; construction of a 55 cm high platform with

platform roof 

Continuous track possession

120 Murony III 2014.02.20 0:00 2014.04.30 18:00

Reconstruction of the left side of Murony station: construction of

new superstructure and substructure, overhead line network,

passenger underpass; construction of a 55 cm high platform with

platform roof 

Continuous track possession

120 Mezőberény III 2014.05.07 0:00 2014.07.20 18:00

Reconstruction of the right side of Mezőberény station :

construction of new superstructure and substructure, new

overhead line network, passenger underpass, construction of a

55 cm high platform with platform roof 

Continuous track possession

121 Medgyesegyháza Kétegyháza open line 2014.07.28 0:00 2014.08.24 0:00 Track building Continuous track possession

135 Csorvás Orosháza open line 2014.06.23 0:00 2014.07.20 0:00 Track building Continuous track possession

142 Ócsa Inárcs-Kakucs open line 2014.06.23 0:00 2014.08.03 0:00 Track building Continuous track possession

147 Szentes Csongrád 488-494 2014.05.19 7:00 2014:06.20 16:00

Protection against corrosion on the Tisza-bridge in Csongrád  

(over the river)

Contiuous track possession (signalling)

Riport on maintenance, renewal and enhancement works scheduled on the railway network for the  2013/2014 timetable year 


