Network Statement 2013/2014 amended by M1a, M9, M16, M21 Annex 3.5
Riport on maintenance, renewal and enhancement works scheduled on the railway network for the 2013/2014 timetable year

Beginning of track | -9 Of track

Line From service place to service place Track X possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h

Exchange of the superstructure on the steelwork Marcal bridge
of 20,0 m opening at Boba in profile section 1116+36 from
System54 to System60, replacement of 37 bridge-beams, LT] Continuous track possession

20 |Kerta-elagazas Boba open line 2014.10.07 0:00 2014.10.17 0:00 | YPE ConCrete sleepers, casting of 37 shoe-beds, protection|During track possession, Janoshaza-elagazag
against corrosion on 4 birdge-stuctures, shaping of river bed| Kerta elagazas line section is available
profile, romoval of scrap from river bead, repair of cone-shaped without limitation
stone-structures, abutement walls, gravel boxes, etc.

100  |Szolnok(Kizar) Szajol(Kizar) left track 2014.06.30 0:00 2014.07.05. 24:00 |Installation of "Miller” turnouts No B.2. és B.3. Continuous track possession

100  |Szolnok(Kizar) Szajol(Kizar) right track 2014.07.06 0:00 2014.07.11. 0:00 |Installation of "Miller" turnouts No B.1. és B.4. Continuous track possession

100 |Millér(Kizar) Szajol(Kizar) left track 2014.07.19 0:00 2014.10.11. 0:00 [Reconstruction of Tisza bridge in the left track Continuous track possession

100  |Szolnok(Kizar) Szajol(Kizar) left track 2014.10.05 0:00 2014.10.11. 24:00 |Pushing in of Tisza bridge Continuous track possession

100  |Szolnok(Kizar) Szajol(Kizar) right track 2014.10.05 0:00 2014.10.11. 24:00 |Pushing in of Tisza bridge Continuous track possession

100 |Millér(Kizar) Szajol(Kizar) right track 2014.10.05 0:00 2015.01.31. 24:00 |Reconstruction of Tisza bridge Continuous track possession

Reconstruction of the left side of Murony station:construction of
new superstructure and substructure, overhead line network,
120 Murony v, v 2014.01.15 0:00 2014.04.30 18:00 Continuous track possession
passenger underpass; construction of a 55 cm high platform with

platform roof

Reconstruction of the left side of Murony station: construction of
truct! d substruct head il twork

120 |Murony il 2014.02.20 0:00 2014.04.30 18:00 [N Superstructure and substructure, overhead fine networ, Continuous track possession
passenger underpass; construction of a 55 cm high platform with

platform roof

Reconstruction of the right side of MezGberény station

, tructi f truct d bstructure, . .

120 |Mezéberény il 2014.05.07 0:00 2014.07.20 18:00 |COTSTUCHiON OF new superstructure and substructure, new Continuous track possession
overhead line network, passenger underpass, construction of a

55 cm high platform with platform roof

Protection against corrosion on the Tisza-bridge in Csongrad
147 Szentes Csongrad 488-494 2014.05.19 7:00 2014:06.20 16:00 Contiuous track possession (signalling)
(over the river)




