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Line From service place to service place Track
Beginning of track 

possession y/m/d/ h

End of track 

possession 

y/m/d/h

Scheduled  work Remarks

100 Millér(Kizár) Szajol(Kizár) left track 2014.07.19 0:00 2014.10.11. 0:00 Reconstruction of Tisza bridge in the left track Continuous track possession

100 Szolnok(Kizár) Szajol(Kizár) left track 2014.10.05 0:00 2014.10.11. 24:00 Pushing in of Tisza bridge Continuous track possession

100 Szolnok(Kizár) Szajol(Kizár) right track 2014.10.05 0:00 2014.10.11. 24:00 Pushing in of Tisza bridge Continuous track possession

100 Millér(Kizár) Szajol(Kizár) right track 2014.10.05 0:00 2015.01.31. 24:00 Reconstruction of Tisza bridge Continuous track possession

120 Murony IV, V 2014.01.15 0:00 2014.04.30 18:00

Reconstruction of the left side of Murony station:construction of

new superstructure and substructure, overhead line network,

passenger underpass; construction of a 55 cm high platform with

platform roof 

Continuous track possession

120 Murony III 2014.02.20 0:00 2014.04.30 18:00

Reconstruction of the left side of Murony station: construction of

new superstructure and substructure, overhead line network,

passenger underpass; construction of a 55 cm high platform with

platform roof 

Continuous track possession

120 Mezőberény III 2014.05.07 0:00 2014.07.20 18:00

Reconstruction of the right side of Mezőberény station :

construction of new superstructure and substructure, new

overhead line network, passenger underpass, construction of a

55 cm high platform with platform roof 

Continuous track possession

147 Szentes Csongrád 488-494 2014.05.19 7:00 2014:06.20 16:00

Protection against corrosion on the Tisza-bridge in Csongrád  

(over the river)

Contiuous track possession (signalling)

Report on maintenance, renewal and enhancement works scheduled on the railway network for the  2013/2014 timetable year 


