Network Statement 2013/2014 amended by M1a, M9, M16, M21, M23, M27
Report on maintenance, renewal and enhancement works scheduled on the railway network for the 2013/2014 timetable year

Annex 3.5

Beginning of track

End of track

Line From service place to service place Track . possession Scheduled work Remarks
possession y/m/d/ h
y/m/d/h
100  |Szolnok(Kizar) Szajol(Kizar) left track 2014.10.05 0:00 2014.10.11. 24:00 |Pushing in of Tisza bridge Continuous track possession
100  |Szolnok(Kizar) Szajol(Kizar) right track 2014.10.05 0:00 2014.10.11. 24:00 |Pushing in of Tisza bridge Continuous track possession
Reconstruction of the left side of Murony station:construction of
new superstructure and substructure, overhead line network,
120 Murony v, v 2014.01.15 0:00 2014.04.30 18:00 Continuous track possession
passenger underpass; construction of a 55 cm high platform with
platform roof
Reconstruction of the left side of Murony station: construction of
truct d substructure, head il twork, - .
120 Murony n 2014.02.20 0:00 2014.04.30 18:00 new superstructure and subs ruc ure, over ei,i ne ne wor Continuous track possession
passenger underpass; construction of a 55 cm high platform with
platform roof
Reconstruction of the right side of Mezéberény station
P tructi f truct d substructure, ) .
120 Mezéberény n 2014.05.07 0:00 2014.07.20 18:00 construc 10," Of new  superstructure and substruc urfe new Continuous track possession
overhead line network, passenger underpass, construction of a
55 cm high platform with platform roof
Protection against corrosion on the Tisza-bridge in Csongrad
147 Szentes Csongrad 488-494 2014.05.19 7:00 2014:06.20 16:00 Contiuous track possession (signalling)

(over the river)




