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1 8 Győr-Csorna open line yes 20.04.2026. 7:25 24.04.2026.  15:30

concentrated track closeure,replacement of 

parts, demaged rail replacement, replacement 

of crushed stone,FKG control, siding 

replacement,sbrush clearance, other works on 

track 

Ikrény, Enese, Kóny
Preventing slow signals, maintaining axle 

load

2. 8 Csorna - Sopron open line yes 11.05.2026. 0:00 15.05.2026. 23:59

concentrated track closeure,replacement of 

parts, demaged rail replacement, replacement 

of crushed stone,FKG control, siding 

replacement, sbrush clearance, other works 

on track 

Rábatamási, Kapuvár, 

Fertőendréd, Petőháza, 

Fertőszentmiklós, Pinnye, 

Fertőboz

Preventing slow signals, maintaining axle 

load

3 16 Csorna - Porpác open line yes 18.05.2026. 6:45 22.05.2026. 13.okt

concentrated track closeure,replacement of 

parts, demaged rail replacement, replacement 

of crushed stone,FKG control, siding 

replacement, sbrush clearance, other works 

on track 

Szil-Sopronnémeti, Beled, 

Répcelak, Hegyfalu, Ölbő-

Alsószeleste

Preventing slow signals, maintaining axle 

load

4 17

Szombathely-

Rendező - 

Zalaszentiván

open line yes 26.05.2026. 0:00 26.06.2026. 23:59

concentrated track closeure, bed 

reinforcement, replacement of superstructure 

and corrosion protection painting of Rába 

bridge

Hatmajor, 

Püspökmolnári, Vasvár, 

Pácsony, Egervár-

Vasboldogasszony

Preventing slow signals, maintaining axle 

load

5 1D Hegyeshalom - Rajka open line yes
15.06.2026.

0:00
20.06.2026.

23:59 bed reinforcement
Preventing slow signals, maintaining axle 

load

6 15 Lövő - Bük open line yes 13.07.2026. 0:00 22.07.2026. 23:59

Reconstruction of the Lövő-Bük line section 

593+63.83 overpass to a large-element 

concrete system

Preventing slow signals, maintaining axle 

load

7 21
Alsórönök - 

Szentgotthárd
open line yes 03.08.2026. 0:00 12.08.2026. 23:59

Szentgotthárd SR2 (1677) road crossing 

conversion to the EDILON system

Preventing slow signals, maintaining axle 

load

8 16 Répcelak - Porpác open line yes 01.09.2026. 0:00 05.09.2026. 15.20
Hegyfalu 5th bypass replacement, long rail 

replacement
Hegyfalu

Preventing slow signals, maintaining axle 

load

9 8 Enese - Csorna open line yes 11.09.2026. 0:00 15.09.2026. 23:59 Replacement of roundabouts 1 and 3 in Kóny Kóny
Preventing slow signals, maintaining axle 

load
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