Network Statement 2025/2026 Annex 2.5-1.
Report on renewal and works on the railway network for the 2025/2026 timetable period
Type of
No. Line [Section Track Track | Beginning | Beginning | ¢y 4o | Endtime | R€35°MOF | afrected service places | object(s) to Notes
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be closed
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Report on renewal and works on the railway network for the 2025/2026 timetable period
No. Line Section Track | Track closed| BegMMing | Beginning | gy yoie | End time Reason of restriction Affected service places | TYP€ Of object(s) Notes
date time to be closed
concentrated track closeure, replacement of
parts, demaged rail replacement, replacement preventing slow sianals. maintaining axle
1 8 Gybr-Csorna open line yes 20.04.2026. 7:25 24.04.2026. 15:30 of crushed stone,FKG control, siding Ikrény, Enese, Kony s s ignals, 2
replacement, sbrush clearance, other works on
track
concentrated track closeure, replacement of Koo
parts, demaged rail r -apuvar, . ——
2. 8 Csorna - Sopron open line yes 11.05.2026. 0:00 15.05.2026. | 23:59 of crushed stone, FKG control, siding Fertéendred, Petdhaza, Preventing slow signals, maintaining axle
Fertészentmikics, Pinnye, load
replacement, sbrush clearance, other works oo,
on track
track closeure,r of
parts, demaged rail r : i i, Bolad, Preventing slow signals, maintaining axle
3 16 Csorna - Porpac open line yes 18.05.2026. 6:45 22.05.2026. |  13.0kt of crushed stone, FKG control, siding Répoelak, Hegyfalu, Olbs- o S 'gnats, e
replacement, sbrush clearance, other works Alsészeleste
on track
concentrated track closeure, bed Hatmajor,
Szombathely- reinforcement, replacement of superstructure | Piispokmolnari, Vasvar, Preventing slow signals, maintaining axle
4 17 Rendezé - open line yes 26.05.2026. 26.06.2026. 23:59 0, replacement of superstru P , vasvar, S 'gnals, e
> and corrosion protection painting of Réba Pécsony, Egervar- toad
Zalaszentivén ¢
bridge Vasboldogasszony
5 1D | Hegyeshalom - Rajka| open line yes 15.06.2026. 0:00 w0620 | 2P bed reinforcement :::E"”"g slow signals, maintaining axle
Reconstruction of the Lév-Biik line section preventing slow sianals. maintaining axle
6 15 Lovo - Bilk open line yes 13.07.2026. 0:00 22.07.2026. 23:59 593+63.83 overpass to a large-element o 2 gnats, s
concrete system
Alsréngk - ) Szentgotthard SR2 (1677) road crossing Preventing slow signals, maintaining axle
03.08.2026. 0:00 | 12.08.2026. |  23:59
7 z Szentgotthard open line ves conversion to the EDILON system load
. 16 | Repcetak - porpsc | opentine yes 01.09.2026. 000 | 05002026 | 1520 | Heayfalu Sth bypass replacement, long rail Hegyfalu Preventing slow signals, maintaining axle
replacement load
9 8 Enese - Csorna open line yes 11.09.2026. 0:00 15.09.2026. |  23:59 | Replacement of roundabouts 1 and 3 in Kony Kény Preventing slow signals, maintaining axle

load




