

Report on maintenance, renewal and enhancement works scheduled on the railway network for the 2015/2016 timetable year

| Line | From service place | to service place | Track | Beginning of track possession y/m/d/ h | End of track possession y/m/d/h | Scheduled work | Remarks |
|--------|----------------------|---------------------|---|--|---------------------------------|---|---|
| 80 | Bp. Keleti pu. | Kőbánya-felső | left track in profile 37+42 on the bridge of Pongrácz út | 2016. 7. 19. 0:00 | 2016. 7. 22. 0:00 | Renewal of bridge on Pongrácz út in profile 37+42, replacement of ballast bed (left track), maintenance of overhead wire system | Continuous track possession |
| 80 | Bp. Keleti pu. | Kőbánya-felső | right track, structure of line of Hegyeshalom in profile 31+86 | 2016. 7. 22. 0:00 | 2016. 8. 29. 0:00 | Structure renovation of Hegyeshalom in profile 31+86 (replacement of the cracked structure elements) painting to prevent corrosion, insulation of structures, bridge-sleeper replacement, repair of track junction, maintenance of overhead wire system | Continuous track possession |
| 30, 40 | Bp. Déli pu. (incl.) | Kelenföld (excl.) | full station as well as the right and left track between Bp. Déli pu. and Kelenföld | 2016.08.29 0:00 | 2016.09.12 0:00 | Scheduled works of PFT Alo. Bp. Kelet (their own and outsourced works): Component replacement of point switches: at Bp. Déli pu. No. 26, 35, 37. Point switch replacement: at Bp. Déli pu. No. 34 Track replacement: at Bp. Déli pu. track No. T17 KIAG works: at Bp. Déli pu. 45 group point switches in the train reception tracks Replacement of seatings: at Bp. Déli pu. 210 pieces of different size point rods in point switches, maintenance of overhead wire system | Continuous track possession |
| 1 | Hegyeshalom | Hegyeshalom | voltage release at the full station | 2016.04.16 0:00 | 2016.04.18 0:00 | TMK at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, maintenance of switches and maintenance of current system | Electric circuit needs to be switched off at the station to check the contact line sectioning |
| 1 | Hegyeshalom | Hegyeshalom | voltage release at the full station | 2016.04.23 0:00 | 2016.04.25 0:00 | TMK at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, maintenance of switches and maintenance of current system | Electric circuit needs to be switched off at the station to check the contact line sectioning |
| 4 | Almásfüzitő | Esztergom-Kertváros | profile 8+12 hm | 2016.05.23 0:00 | 2016.05.30 0:00 | Building of prefabricated composite structure frame bridge with 1,00/1,50 m span | Continuous track possession (7days) |
| 42 | Pusztaszabolcs | Dunaújváros | full line | 2016.08.29 0:00 | 2016.09.12 0:00 | Replacement of point switches No. A/1 és A/2 at Dunaújváros Külső, fkg works, maintenance of overhead wire system | Continuous track possession with rail replacement bus |
| 42 | Dunaföldvár állomás | Dunaföldvár állomás | profile 547+88 hm; tracks No. I. II. III. IV. | 2016.08.29 0:00 | 2016.09.10 0:00 | Renewal of structure insulation | Continuous track possession |
| 42 | Dunaföldvár | Paks | profile 667+01hm | 2016.09.01 0:00 | 2016.09.06 0:00 | Thermal insulation of the vaulting | Continuous track possession |

| | | | | | | | |
|---------|----------------------|-----------------------------|---|-----------------|------------------|--|---|
| 75 | Drégelypalánk | Balassagyarmat | profile 509+82 hm and profile 566+57 hm | 2016.09.05 0:00 | 2016.09.15 0:00 | Replacement of the bridge-sleeper of Lokos-patak bridge | Continuous track possession with rail replacement bus between Drégelypalánk and Balassagyarmat. Bridge-sleeper replacement on the bridge of Lokos-patak in profile 509+82 between Dejtár and Ipolyszög. Renewal of bridge insulation in profile 566+57 between Ipolyszög and Balassagyarmat. |
| 80 | Rákos (incl.) | Pécel (excl.) | track No. V. (left running line) at Rákos, point switch No. 1 at the end point side of the station, closing the left track of Rákos - Pécel | 2016.07.16 0:00 | 2016.07.19 0:00 | Scheduled works of PFT Alo. Bp. Kelet (outsourced): Replacement of the point switch No. 1 of Rákos | Continuous track possession |
| 82 | Hatvan | Jászberény | full line | 2016.05.16 0:00 | 2016.05.26 0:00 | Maintenance and renewal works (connected with path, overhead wire and signalling system); Corrosion protection and bridge-sleeper replacement of the steel structure of Zagya hid between Pusztamonostor - Jászberény in profile No. 243+87, maintenance of overhead wire system | Continuous track possession |
| 82 | Jászberény | Újszász | full line | 2016.09.19 0:00 | 2016.09.26 0:00 | Maintenance and renewal works (connected with path, overhead wire and signalling system); Building of a prefabricated composite structure frame bridge with 2,00/2,50 m span between Jászboldogháza-Jánoshida - Újszász in profile No. 505+20, maintenance of overhead wire system | Continuous track possession |
| 264 | Szolnok Rpu. | Szolnok Rpu. | point switches 616-617-620-621 | 2016.07.12 7:00 | 2016.07.17 15:00 | replacement of ballast bed, maintenance of overhead wire system | Continuous track possession |
| 80, 120 | Rákos (incl.) | Rákos (incl.) | track No. II. of Rákos (right running line of Újszász) at the central end at point switch No. 70 | 2016.05.07 0:00 | 2016.05.11 0:00 | Scheduled works of PFT Alo. Bp. Kelet, Replacement of point switch No. 70 of Rákos, Maintenance of overhead wire system | Continuous track possession |
| 145 | Kénsavgyári elágazás | Tószeg | between profiles 65-85 | 2016.06.13 0:00 | 2016.07.22 0:00 | Track replacement, ferroconcrete seating with new ballast bed in a length of 2000 m | Continuous track possession with rail replacement bus |
| 150 | Soroksár (incl.) | Kunszentmiklós-Tass (excl.) | track section of Soroksár - Kunszentmiklós-Tass and the odd switch point of Soroksár station | 2016.05.07 0:00 | 2016.05.09 0:00 | Scheduled works of PFT Alo. Bp. Kelet (their own works and outsourced works): Replacement of point switches: point switch No. 1/3, 7, 11 at Soroksár, point switch No. 5 at Dunaharaszti, point switch No. 5 at Taksony, and point switch No. 4 at Délegyháza. Replacement of tracks: track No. I at Délegyháza. Replacement of rails at Soroksár - Kunszentmiklós-Tass and repair of rail breakage at these stations, replacement of insulated rails. KIAG works: 16 group point switches Substructure works: bush cutting with large machines on the open line, maintenance of overhead wire system | Track possession with rail replacement bus |

| | | | | | | | |
|-----|--------------------------|-----------------------------|--|------------------|-----------------|---|---|
| 150 | Soroksár (incl.) | Kunszentmiklós-Tass (excl.) | track section of Soroksár - Kunszentmiklós-Tass and the odd switch point of Soroksár station | 2016.05.21 0:00 | 2016.05.23 0:00 | Scheduled works of PFT Alo. Bp. Kelet (their own works and outsourced works): Kitérő alkatrész cserék: Soroksár I/3, 7, 11 sz. kit., Dunaharaszti 5 sz. kit, Taksony 5 sz. kit., Délegyháza 4 sz. kit. Vágánycsere: Délegyháza I. vg. Replacement of rails at Soroksár – Kunszentmiklós-Tass and repair of rail breakage at these stations, replacement of insulated rails. KIAG works: 16 group point switches Substructure works: bush cutting with large machines on the open line, maintenance of overhead wire system | Track possession with rail replacement bus |
| 150 | Soroksár (incl.) | Kunszentmiklós-Tass (excl.) | line section of Soroksár-Kunszentmiklós-Tass and main running line No. III. at the end point side of Soroksár station | 2016.09.17 0:00 | 2016.09.19 0:00 | Scheduled works of PFT Alo. Bp. Kelet (their own works and outsourced works): Drawing-off long-rolled rails: Kiskunlacháza - Dömsöd between profiles 363 - 367 Útátjáró átépítések: Taksony - Délegyháza 239 szelv., Soroksár 93 szelv. Replacement of rails at Soroksár – Kunszentmiklós-Tass and replacement of insulated rails. Substructure works: bush cutting with large machines on the open line, maintenance of overhead wire system | Track possession with rail replacement bus |
| 150 | Soroksár (incl.) | Kunszentmiklós-Tass (excl.) | line section of Soroksár - Kunszentmiklós-Tass and main running line No. III. of the track section of Soroksár. | 2016.09.24 0:00 | 2016.09.26 0:00 | Scheduled works of PFT Alo. Bp. Kelet (their own works and outsourced works): Drawing-off long-rolled rails: Kiskunlacháza - Dömsöd between profiles 363 - 367 Renewal of level crossings: in profile No. 239 between Taksony - Délegyháza and in profile No. 93 at Soroksár, Replacement of rails at Soroksár – Kunszentmiklós-Tass and replacement of insulated rails. Substructure works: bush cutting with large machines on the open line, maintenance of overhead wire system | Track possession with rail replacement bus |
| 80 | Hernádnémeti-Böcs | Taktaharkány | right track | 2016.05.02 0:00 | 2016.05.06 0:00 | Insulation repair in the left track in profile 2084+87 | Continuous track possession |
| 80 | Hernádnémeti-Böcs | Taktaharkány | left track | 2016.05.06 0:00 | 2016.05.10 0:00 | Insulation repair in the left track in profile 2084+87 | Continuous track possession |
| 80 | Felsőzsolca | Hernádnémeti-Böcs | left track | 2016.06.03 0:00 | 2016.06.07 0:00 | Insulation repair in the left track in profile 1931+87 | Continuous track possession |
| 80 | Miskolc Tiszai pu. | | | 2016.04.06 00:00 | 2016.04.10 0:00 | Rail replacement on track No. 5 in profile 14-32 | Continuous track possession |
| 94 | Edelény | Szendrőlád | | 2016.07.04 0:00 | 2016.08.03 0:00 | Repair of the bridge-sleeper of Bodva bridge with a span of 30.0 m in profile No. 389+41 | Continuous track possession |
| 121 | Mezőkovácsháza | Mezőhegyes | between profiles 69-109 | 2016.07.11 0:00 | 2016.08.29 0:00 | Renewal of track | Continuous track possession, all trains are excluded, Closing the open line |
| 135 | Hódmezővásárhely-Népkert | Orosháza | Hódmezővásárhely track No. II., III. in profiles 1544+00-1542+00, Székkutas track No. III. in profiles 1360+70-1347+00 | 2016.06.20 0:00 | 2016.07.04 0:00 | Complete superstructure replacement of track III at Székkutas and replacement of point switches No. 1 and 2 at Székkutas, replacement of point switches No. 2 and 6 in track No. II., III. at Hódmezővásárhely and replacement of level crossings between these switches (profile No. 1543+06) | Continuous track possession, all trains are excluded, Closing the open line |
| 23 | Lenti | Rédics | open | 2016.05.16 0:00 | 2016.05.22 0:00 | Demolition of a steel bridge in profile No. 899+35 and building a frame bridge, renewal of the rail track, FKG works | Continuous track possession, Change between the stations of Lenti and Rédics |

| | | | | | | | |
|-----|---------------------|------------------------|------------------------|------------------|------------------|---|---|
| 29 | Révfülöp | Tapolca | open | 2016.04.18 0:00 | 2016.04.29 0:00 | Demolition of a bridge at Révfülöp - Badacsonytomaj in profile No. 960+17 and construction of a frame bridge, demolition and construction of the track, FKG works Demolition of a bridge at Badacsonytördemic-Szigliget - Tapolca in profile No. 1164+30 and construction of a frame bridge, demolition and construction of the track, FKG works | Continuous track possession, Change between the stations of Révfülöp and Tapolca |
| 100 | Kaba (excl.) | Hajdúszoboszló (excl.) | right and left track | 2016.06.18 0:00 | 2016.07.19 0:00 | Soil replacement in a depth of 2 m and in a length of 1700 m, track construction and overhead wire system construction | Continuous track possession, maintenance construction |
| 80C | Olaszliszka-Tolcsva | Sárospatak | open line | 2016.06.18 0:00 | 2016.08.29 0:00 | Track repair and reconstruction | Continuous track possession, Change between the stations of Olaszliszka-Tolcsva - Sárospatak |
| 101 | Püspökladány | Biharkeresztes | open line | 2016.07.19 0:00 | 2016.08.01 0:00 | Track repair and reconstruction between Püspökladány - Berettyóújfalú and Mezőpéterd - Biharkeresztes | Continuous track possession, Rail replacement bus between Püspökladány and Biharkeresztes |
| 101 | Püspökladány | Biharkeresztes | open line | 2016.08.01 0:00 | 2016.12.11 0:00 | Track repair and reconstruction between Püspökladány - Berettyóújfalú and Mezőpéterd - Biharkeresztes | Continuous track possession, Rail replacement bus between Püspökladány and Biharkeresztes |
| 1 | Kelenföld | Biatorbágy | open line, right track | 2016.03.07 0:00 | 2016.03.09 12:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession |
| 1 | Kelenföld | Biatorbágy | open line, left track | 2016.03.09 12:00 | 2016.03.12 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession |
| 1 | Biatorbágy | Bicske | open line, right track | 2016.03.21 0:00 | 2016.03.23 12:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession |
| 1 | Biatorbágy | Bicske | open line, left track | 2016.03.23 12:00 | 2016.03.26 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession |
| 1 | Tatabánya | Tata | open line, right track | 2016.03.29 0:00 | 2016.03.31 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession |
| 1 | Tatabánya | Tata | open line, left track | 2016.03.31 0:00 | 2016.04.02 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession |

| | | | | | | | |
|----|--------------------|------------------|------------------------|------------------|------------------|--|--|
| 1 | Bicske | Tatabánya | open line, right track | 2016.04.04 0:00 | 2016.04.06 12:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession |
| 1 | Bicske | Tatabánya | open line, left track | 2016.04.06 12:00 | 2016.04.09 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession |
| 30 | Tárnok | Martonvásár | open line, right track | 2016.03.19 0:00 | 2016.03.20 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 30 | Tárnok | Martonvásár | open line, left track | 2016.03.20 0:00 | 2016.03.21 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 30 | Kelenföld (excl.) | Tárnok | open line, right track | 2016.04.02 0:00 | 2016.04.04 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 30 | Kelenföld (excl.) | Tárnok | open line, left track | 2016.04.09 0:00 | 2016.04.11 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 40 | Kelenföld (excl.) | Nagytétény-Diósd | open line, right track | 2016.04.16 0:00 | 2016.04.17 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 40 | Kelenföld (excl.) | Nagytétény-Diósd | open line, left track | 2016.04.17 0:00 | 2016.04.18 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 40 | Nagytétény-Diósd | Érd | open line, right track | 2016.04.23 0:00 | 2016.04.24 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 40 | Nagytétény-Diósd | Érd | open line, left track | 2016.04.24 0:00 | 2016.04.25 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 70 | Rákospalota-Újpest | Dunakeszi | open line, right track | 2016.03.12 0:00 | 2016.03.13 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 70 | Rákospalota-Újpest | Dunakeszi | open line, left track | 2016.03.13 0:00 | 2016.03.14 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 70 | Dunakeszi | Göd | open line, right track | 2016.03.19 0:00 | 2016.03.20 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |

| | | | | | | | |
|----|-----------|--------|------------------------|------------------|------------------|---|--|
| 70 | Dunakeszi | Göd | open line, left track | 2016.03.20 0:00 | 2016.03.21 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 70 | Göd | Vác | open line, right track | 2016.04.02 0:00 | 2016.04.04 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 70 | Göd | Vác | open line, left track | 2016.04.09 0:00 | 2016.04.11 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 70 | Nagymaros | Szob | open line, right track | 2016.04.16 0:00 | 2016.04.17 0:00 | Wire check on the open line, wire conditioning, pruning (cutting wood), correcting the recorded error list, voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 70 | Nagymaros | Szob | open line, left track | 2016.04.17 0:00 | 2016.04.18 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 80 | Rákos | Pécel | open line, right track | 2016.03.12 0:00 | 2016.03.14 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 80 | Rákos | Pécel | open line, left track | 2016.03.19 0:00 | 2016.03.21 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 80 | Tura | Hatvan | open line, right track | 2016.03.12 0:00 | 2016.03.14 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 80 | Tura | Hatvan | open line, left track | 2016.03.19 0:00 | 2016.03.21 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 80 | Gödöllő | Aszód | open line, right track | 2016.04.04 0:00 | 2016.04.07 12:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |
| 80 | Gödöllő | Aszód | open line, left track | 2016.04.07 12:00 | 2016.04.11 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, maintenance |

| | | | | | | | |
|-----|--------------------|--------|------------------------|-----------------|-----------------|---|---|
| 100 | Pestszentlőrinc | Vecsés | open line, right track | 2016.09.03 0:00 | 2016.09.04 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Pestszentlőrinc | Vecsés | open line, left track | 2016.09.04 0:00 | 2016.09.05 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Vecsés | Üllő | open line, right track | 2016.09.10 0:00 | 2016.09.11 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Vecsés | Üllő | open line, left track | 2016.09.11 0:00 | 2016.09.12 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Üllő | Monor | open line, right track | 2016.10.01 0:00 | 2016.10.03 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Üllő | Monor | open line, left track | 2016.10.08 0:00 | 2016.10.10 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Monor | Pilis | open line, right track | 2016.10.15 0:00 | 2016.10.17 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Monor | Pilis | open line, left track | 2016.10.29 0:00 | 2016.10.31 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Ceglédbercel-Cserő | Cegléd | open line, right track | 2016.11.05 0:00 | 2016.11.07 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |

| | | | | | | | |
|-----|--------------------|------------|------------------------|------------------|------------------|---|---|
| 100 | Ceglédbercel-Cserő | Cegléd | open line, left track | 2016.11.12 0:00 | 2016.11.14 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Cegléd | Abony | open line, right track | 2016.05.30 0:00 | 2016.06.01 12:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 100 | Cegléd | Abony | open line, left track | 2016.06.01 12:00 | 2016.06.04 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Újszász | Szolnok | open line, right track | 2016.03.12 0:00 | 2016.03.14 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Újszász | Szolnok | open line, left track | 2016.03.19 0:00 | 2016.03.21 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Tápiógyörgye | Újszász | open line, right track | 2016.03.16 0:00 | 2016.03.17 12:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Tápiógyörgye | Újszász | open line, left track | 2016.03.17 12:00 | 2016.03.19 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Nagykát | Tápiószele | open line, right track | 2016.03.29 0:00 | 2016.03.31 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Nagykát | Tápiószele | open line, left track | 2016.03.31 0:00 | 2016.04.02 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |

| | | | | | | | |
|-----|-----------|---------|------------------------|-----------------|-----------------|---|---|
| 120 | Mende | Sülysáp | open line, right track | 2016.04.09 0:00 | 2016.04.10 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Mende | Sülysáp | open line, left track | 2016.04.10 0:00 | 2016.04.11 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Maglód | Mende | open line, right track | 2016.04.16 0:00 | 2016.04.18 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Maglód | Mende | open line, left track | 2016.04.23 0:00 | 2016.04.25 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Rákoshegy | Maglód | open line, right track | 2016.05.07 0:00 | 2016.05.09 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |
| 120 | Rákoshegy | Maglód | open line, left track | 2016.05.21 0:00 | 2016.05.23 0:00 | Maintenance of overhead wire system, wire check at the station, wire conditioning, pruning (cutting wood), correcting the recorded error list, sectioning check at the station; Voltage release, replacement of rails, other maintenance work on the track | Continuous track possession, checking of the contact line sectioning at the station |