

Report on maintenance, renewal and enhancement works scheduled on the railway network for the 2025/2026 timetable period

No.	Line	Section	Track	Track closed	Beginning date	Beginning time	End date	End time	Reason of restriction	Affected service places	Type of object(s) to be closed	Notes
-----	------	---------	-------	--------------	----------------	----------------	----------	----------	-----------------------	-------------------------	--------------------------------	-------

Report on maintenance, renewal and enhancement works scheduled on the railway network for the 2025/2026 timetable period

No.	Line	Section	Track	Track closed	Beginning date	Beginning time	End date	End time	Reason of restriction	Affected service places	Type of object(s) to be closed	Notes
1	8	Győr-Csorna	open line	yes	20.04.2026.	7:25	24.04.2026.	15:30	concentrated track closure, replacement of parts, damaged rail replacement, replacement of crushed stone, FKG control, siding replacement, brush clearance, other works on track	Ikrény, Enese, Kóny		Preventing slow signals, maintaining axle load
2.	8	Csorna - Sopron	open line	yes	11.05.2026.	0:00	15.05.2026.	23:59	concentrated track closure, replacement of parts, damaged rail replacement, replacement of crushed stone, FKG control, siding replacement, brush clearance, other works on track	Rábalatasi, Kapuvár, Fertőendréd, Pélőháza, Fertőszentmiklós, Pinnye, Fertőboz		Preventing slow signals, maintaining axle load
3	16	Csorna - Porpác	open line	yes	18.05.2026.	6:45	22.05.2026.	13. okt	concentrated track closure, replacement of parts, damaged rail replacement, replacement of crushed stone, FKG control, siding replacement, brush clearance, other works on track	Szil-Sopronnémeti, Beled, Répcelak, Hegyfalú, Ólób- Alsószeleste		Preventing slow signals, maintaining axle load
4	17	Szombathely- Rendező - Zalaszentiván	open line	yes	26.05.2026.	0:00	26.06.2026.	23:59	concentrated track closure, bed reinforcement, replacement of superstructure and corrosion protection painting of Rába bridge	Hatmajor, Püspökmolnári, Vasvár, Pácsony, Egervár- Vasboldogasszony		Preventing slow signals, maintaining axle load
5	1D	Hegyeshalom - Rajka	open line	yes	15.06.2026.	0:00	20.06.2026.	23:59	bed reinforcement			Preventing slow signals, maintaining axle load
6	15	Lövő - Bük	open line	yes	13.07.2026.	0:00	22.07.2026.	23:59	Reconstruction of the Lövő-Bük line section 593+63.83 overpass to a large-element concrete system			Preventing slow signals, maintaining axle load
7	21	Alsóórnök - Szentgotthárd	open line	yes	03.08.2026.	0:00	12.08.2026.	23:59	Szentgotthárd SR2 (1677) road crossing conversion to the EDILON system			Preventing slow signals, maintaining axle load
8	16	Répcelak - Porpác	open line	yes	01.09.2026.	0:00	05.09.2026.	15.20	Hegyfalú 5th bypass replacement, long rail replacement	Hegyfalú		Preventing slow signals, maintaining axle load
9	8	Enese - Csorna	open line	yes	11.09.2026.	0:00	15.09.2026.	23:59	Replacement of roundabouts 1 and 3 in Kóny	Kóny		Preventing slow signals, maintaining axle load