Network Statement 2012/2013 affected by M10, M16a, M212 Annex 3.5
Riport on maintenance, renewal and enhancement works scheduled on the railway network for the 2012/2013 timetable year
Line From service place to service place Track Beginning o,f LSS SLC) tr'ack Planned work Remarks
possession possession
* Gyor cibocbospsinate e e d s lne e )
* Gyor cisbocbospsinete e end s lne e )
1 |eyér Ottevény 1426-1429 right 2013.08.26 0:00 2013.10.26 0:00 | aba bridge right track replacement of continuous track possession
superstructure
1 |eyér Ottevény 1426-1429 right 2013.11.04 8:00 2013.11.15 18:00 |Rapa bridge right track, finishing works of DAILY 10-hour-track-possession in day shift
superstructure-replacement
. . oLl e e g
through—main-track
No-V-and-short-track-No-V-to-Hegyeshalom—
, , 72+57 short No IIl right Marhavasarteri bridge ‘ . .
1 Bp. Ferencvaros Bp. Ferencvaros R 2013.06.08 0:00 2013.06.13 0:00 |renewal works under the short through main track |continuous track possession
through main track
No Il to Hegyeshalom
DunaUjvaros Dunaujvaros kikdt 14+84 2013.09.09 8:00 2013.09.15 18:00 [Maintaining re-paint works of steel constructions |DAILY 10-hour-track-possession in day shift
Ménesstream-
14
Szuha- stream
81 Apc-Zagyvaszanto Szurdokpuispoki 834+14 2013.06.17 8:00 2013.06.21 18:00 [Maintaining re-paint works of steel constructions |DAILY 10-hour-track-possession in day shift
1.4
. . . 267 - 286 profile X . Reconstruction of welded track of rail type 54 continuous track possession, all trains are
121 Medgyesegyhaza Ketegyhaza section 2013.07.01 0:00 2013.08.03 0:00 from used material (F-SG-13-001) excluded
147 Szentes Csongrad 488 - 494 2013.05.20 0:00 2013:06.22 0:00 |Corrosion-protection of Tisza bridge in Csongrad  |continuous track possession




