Network Statement 2024/2025

Annex 2.5-1.

Report on renewal and works on the railway network for the 2024/2025 timetable period
I o fy Type of
No. Line Section Track ek Beginning Beg’ nning End date End time Reasp n‘of Affected service places | object(s) to Notes
closed date time restriction
be closed
1 140 Cegléd - open line  [yes 01.03.2025. [23:45:00  [02.03.2025. |4:30:00 Nyarsapat whole station | Cegléd (excl.) - Kecskemét (excl.)
| Kecskemét Nagykdros whole station |overhead line maintenance.
140N Nyarsapat  |open line yes overhead wire |Katonatelep whole station
elagazas - maintenance
Abony
elagazas
2 140 Cegléd - open line  [yes 02.03.2025. [23:45:00  [03.03.2025. Nyarsapat whole station [Cegléd (excl.) - Kecskemét (excl.)
|Kecskemét Nagykéros whole station |overhead line maintenance.
140N Nyarsapat  |open line yes overhead wire |Katonatelep whole station
elagazas - maintenance
Abony
elagazas
3 140 Cegléd - open line  [yes 03.03.2025. [23:45:00  [04.03.2025. |4:30:00 overhead wire |Nyarsapat whole station | Cegléd (excl.) - Kecskemét (excl.)
| Kecskemét 6ro: whole station [overhead line maintenance.
140N Nyarsapat open line yes Katonatelep whole station
elagazas -
Abony
elagazas
4 140 i é line  |yes 01.03.2025. [23:30:00  [02.03.2025. |4:00:00 overhead wire |Petéfiszallas whole stati L) - d-Rendez6 (excl.)
aza - Szeged- maintenance | Csengele whole station |overhead line maintenance.
Rendezé Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
5 140 line  [yes 02.03.2025. [23:30:00  [03.03.2025. |4:00:00 overhead wire |Petfiszallas whole stati )- d-Rendez6 (excl.)
aza - Szeged- maintenance | Csengele whole station |overhead line maintenance.
Rendez Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
6 140 line  |yes 03.03.2025. [23:30:00  [04.03.2025. |4:00:00 overhead wire |Petéfiszallas whole stati L) - d-Rendez6 (excl.)
aza - Szeged- maintenance | Csengele whole station |overhead line maintenance.
Rendezé Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
7 140 Kecskemét - [open line  [yes 04.03.2025. [22:30:00  [05.03.2025. |[3:55:00 overhead wire |Varosfold whole station |Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfold maintenance overhead line maintenance on line section
140 Varosfold - |right yes
i é t
aza
8 140 Kecskemét - [open line  [yes 05.03.2025. [22:30:00  [06.03.2025. overhead wire |Varosfold whole station (excl.) - (excl.)
Varosfold i e overhead line maintenance on line section
140 Varosfold - [right yes
i g t
aza
9 140 Kecskemét - [open line  [yes 06.03.2025. [22:30:00  [07.03.2025. |3:55:00 overhead wire |Varosfold whole station |Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfold maintenance overhead line maintenance on line section
140 Varosfold - |right yes
i é t
aza
10 140 Cegléd - open line  [yes 06.09.2025. [23:45:00  [07.09.2025. |4:30:00 overhead wire |Nyarsapat whole station | Cegléd (excl.) - Kecskemét (excl.)
|Kecskemét i e 6ré: whole station |overhead line maintenance.
140N Nyarsapat  [open line  [yes Katonatelep whole station
elagazas -
Abony
lagazas
1" 140 Cegléd - open line  [yes 07.09.2025. [23:45:00  [08.09.2025. overhead wire |Nyarsapat whole station | Cegléd (excl.) - Kecskemét (excl.)
|Kecskemét i & whole station |overhead line maintenance.
140N Nyarsapat  [open line  |yes Katonatelep whole station
elagazas -
Abony
elagazas
12 140 Cegléd - open line  [yes 08.09.2025. [23:45:00  [09.09.2025. |4:30:00 overhead wire |Nyarsapat whole station | Cegléd (excl.) - Kecskemét (excl.)
|Kecskemét e 6ro: whole station [overhead line maintenance.
140N Nyarsapat open line yes Katonatelep whole station
elagazas -
Abony
elagazas
13 140 é line yes 06.09.2025. |23:30:00 07.09.2025. |4:00:00 overhead wire |Petdfiszallas whole stat 1.) - Szeged-Rendezd (excl.)
4za - Szeged- maintenance | Csengele whole station |overhead line maintenance.
Rendezé Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
14 140 line  |yes 07.09.2025. [23:30:00  [08.09.2025. |4:00:00 overhead wire |Petéfiszallas whole stati ) - d-Rendez6 (excl.)
4za - Szeged- maintenance |Csengele whole station |overhead line maintenance.
Rendezé Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
15 140 line yes 08.09.2025. |23:30:00 09.09.2025.  [4:00:00 overhead wire |Petdfiszallas whole stat L) - d-Rendezd (excl.)
4za - Szeged- maintenance | Csengele whole station |overhead line maintenance.
Rendezé Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
16 140 Kecskemét - [open line  [yes 09.09.2025. [22:30:00  [10.09.2025. |3:55:00 overhead wire |Varosfold whole station (excl.) - (excl.)
Varosfold maintenance overhead line maintenance.
140 Varosfold - |right yes
i é t
aza




17 140 Kecskemét - [open line  [yes 10.09.2025. [22:30:00  [11.09.2025. [3:55:00 overhead wire |Varosfdld whole station|Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfold maintenance overhead line maintenance.
140 Varosfold - |right ves
i é t
iza
18 140 Kecskemét - [open line  |yes 11.09.2025. [22:30:00  [12.09.2025. [4:00:00 overhead wire |Varosfld whole station | Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfold maintenance overhead line maintenance.
140 Varosfold - |right yes
i é t
aza
19 150 Soroksar - |open line  [yes 15.12.2024. [0:00:00 06.07.2025. [17:00:00 |track building, |Dunaharaszti whole station|Soroksar (excl.) - Kiskunhalas (excl.) refurbishment of open line and stations.
|Kiskunhalas refurbishment | Taksony whole station
150N Délegyhaza - |open line  |yes Délegyhaza whole station
Délegyhéza- Kiskunlachaza whole station
Uibanva D5mstd whole station
151 Kunszentmikl [open line  |yes Kunszentmiklés-Tass whole station
0Os-Tass - Bosztor whole station
4 whole station
152 Fiilopszallas - [open line ves Fiilopszallas whole station
Izsak Csengs whole station
eldgazas Kiskords whole station
Soltvadkert whole station
Pirt whole station
20 150 Kiskunhalas - [open line  |yes 15.12.2024. |0:00:00 06.07.2025. [17:00:00 |track building, |Balotaszallas whole station|Kiskunhalas (excl.) - Kelebia (excl.) line section open line and intermediate
Kelebia refurbishment  |Kisszallas whole station|and intermediate stations.
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Line Section

Track

Track closed

Beginning
date

Beginning
time

End date

End time

Reason of restriction

Affected service places

Type of object(s) to be
closed

Notes

Gyér-Csorna

open line

22.04.2025.

22.04.2025

15:00

concentrated track closeure, between
Ikrény - Enese 1020 ag. substructure head
widening, demaged rail replacement,
siding replacement,overhead wire
maintenance, brush clearance, other
works on track

Ikrény, Enese, Kony

Preventing slow signals, maintaining
axle load

Gyér-Csorna

open line

23.04.2025.

23.04.2025.

15:00

concentrated track closeure, between
Ikrény - Enese 1020 ag. substructure head
widening, demaged rail replacement,
siding replacement,overhead wire
maintenance, brush clearance, other
works on track

Ikrény, Enese, Kony

Preventing slow signals, maintaining
axle load

Gybr-Csorna

open line

24.04.2025.

29.04.2025.

23:59

concentrated track closeure, between
Kony - Csorna 440 ag. substructure head
widening, Kony 1, 3 siding replacement,
demaged rail replacement, siding
overhead wire mail
brush clearance, other works on track

Ikrény, Enese, Kény

Preventing slow signals, maintaining
axle load

Csorna-
Fertészentmiklos

open line

12.05.2025.

22.05.2025.

23:59

concentrated track closeure, between
Rébatamési - Kapuvar(435-445) ,
Rabatamési-Kapuvar bedding screening
378+00-400+00, 2200 ag, demaged rail
replacement, siding replacement,overhead
wire maintenance, brush clearance, other
works on track

Rabatamsi, Kapuvér,
Fertéendréd, Petdhaza

Preventing slow signals, maintaining
axle load

Répcelak-Csorna

open line

01.07.2025.

15.07.2025.

23:59

concentrated track closeure, between
Répcelak (incl.) - Beled substructure and
overstructure rebuilding (depend on line

16) demaged rail replacement, siding
L overhead wire mail

brush clearance, other works on track

Répcelak, Beled, 5zil-
Sopronnémeti

Répcelak 4 siding -
entrance Signal, Répcelak
I, 11, 1l track, &b, AB
overhead line strain relief

Preventing slow signals, maintaining
axle load
Linde from/to Hegyfalu

Fertészentmiklos-
Sopron

open line

08.09.2025.

30.09.2025.

23:59

concentrated track closeure, Fertdboz-
Sopron 831+19 section Korhaz bridge
contrustion (with provizorium), Fertéboz-
Sopron 779-785 sections substructure
rebuilding, 60 km/h speed limit delete,
demaged rail replacement, siding
replacement,overhead wire maintenance,
brush clearance, other works on track

Pinnye, Fertéboz

Preventing slow signals, maintaining
axle load

Hegyeshalom -
Rajka

open line

13.10.2025.

6:00

10.11.2025.

23:59

Hegyeshalom - Rajka 9980+47 bridge wood
replacement, Hegyeshalom - Rajka 1013
Teknébridge rebuilding

Preventing slow signals, maintaining
axle load




