Network Statement 2024/2025

Annex 2.5-1.

Report on renewal and works on the railway network for the 2024/2025 timetable period
Type of
No. Line [Section Track Track | Beginning | Beginning | ¢y 4o | Endtime | R€35°MOF | afrected service places | object(s) to Notes
closed date time restriction
be closed
1 140 Cegléd - open line  [yes 01.03.2025. [23:45:00  [02.03.2025. [4:30:00 Nyarsapat whole station|Cegléd (excl.) - Kecskemét (excl.)
| Kecskemét 6ro: whole station [overhead line maintenance.
140N Nyarsapat  |open line yes overhead wire |Katonatelep whole station
elagazés - maintenance
Abony
elagazas
2 140 Cegléd - open line [yes 02.03.2025. [23:45:00  [03.03.2025. [4:30:00 Nyarsapat whole station[Cegléd (excl.) - Kecskemét (excl.)
| Kecskemet Nagykoros whole station |overhead line maintenance.
140N Nyarsapat  [open line yes overhead wire |Katonatelep whole station
elagazas - maintenance
Abony
elagazas
3 140 Cegléd - open line  [yes 03.03.2025. [23:45:00  [04.03.2025. [4:30:00 overhead wire [Nyarsapat whole station|Cegléd (excl.) - Kecskemét (excl.)
| Kecskemét i e 8ros whole station [overhead line maintenance.
140N Nyarsapat open line yes Katonatelep whole station
elagazas -
Abony
elagazas
4 140 iskunfé line  [yes 01.03.2025. [23:30:00  [02.03.2025. [4:00:00 overhead wire [Petofiszallas whole station ) - d-Rendezd (excl.)
4za - Szeged- i e |Csengele whole station |overhead line maintenance.
Rendez6 Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
5 140 line  [yes 02.03.2025. [23:30:00  [03.03.2025. [4:00:00 overhead wire [Petofiszallas whole station ) - d-Rendezd (excl.)
4za - Szeged- maintenance  |Csengele whole station |overhead line maintenance.
Rendez6 Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
6 140 line  [yes 03.03.2025. [23:30:00  [04.03.2025. [4:00:00 overhead wire [Petofiszallas whole station ) - Szeged-Rendez6 (excl.)
4za - Szeged- maintenance  |Csengele whole station |overhead line maintenance.
Rendez6 Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
7 140 Kecskemét - open line  [yes 04.03.2025. [22:30:00  [05.03.2025. [3:55:00 overhead wire [Varosfold whole station [Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfsld maintenance overhead line maintenance on line section
140 Varosfold - |right yes
iza
8 140 Kecskemét - |open line  [yes 05.03.2025. [22:30:00  [06.03.2025. [3:55:00 overhead wire [Varosfold whole station |Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfold maintenance overhead line maintenance on line section
140 Varosfold - [right yes
iza
9 140 Kecskemét - |open line  [yes 06.03.2025. [22:30:00  [07.03.2025. [3:55:00 overhead wire [Varosfold whole station [Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfsld maintenance overhead line maintenance on line section
140 Varosfold - |right yes
4za
10 140 Cegléd - open line  [yes 06.09.2025. [23:45:00  [07.09.2025. [4:30:00 overhead wire [Nyarsapat whole station|Cegléd (excl.) - Kecskemét (excl.)
| Kecskemet 8 whole station |overhead line maintenance.
140N Nyarsapat  |open line  [yes Katonatelep whole station
elagazas -
Abony
elagazas
1 140 Cegléd - open line  [yes 07.09.2025. [23:45:00  [08.09.2025. [4:30:00 overhead wire [Nyarsapat whole station[Cegléd (excl.) - Kecskemét (excl.)
| Kecskemet i e bre whole station |overhead line maintenance.
140N Nyarsapat  |open line  [yes Katonatelep whole station
elagazas -
Abony
elagaza:
12 140 Cegléd - open line  [yes 08.09.2025. [23:45:00  [09.09.2025. [4:30:00 overhead wire [Nyarsapat whole station [Cegléd (excl.) - Kecskemét (excl.)
| Kecskemet bré: whole station |overhead line maintenance.
140N Nyarsapat  |open line  [yes Katonatelep whole station
elagazas -
Abony
elagazas
13 140 iskunfe line  [yes 06.09.2025. [23:30:00  [07.09.2025. [4:00:00 overhead wire [Petdfiszallas whole station ) - d-Rendez6 (excl.)
4za - Szeged- maintenance |Csengele whole station |overhead line maintenance.
Rendez6 Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
14 140 line  [yes 07.09.2025. [23:30:00  [08.09.2025. [4:00:00 overhead wire [Petofiszallas whole station ) - d-Rendez6 (excl.)
4za - Szeged- maintenance |Csengele whole station |overhead line maintenance.
Rendez6 Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
15 140 line  [yes 08.09.2025. [23:30:00  [09.09.2025. [4:00:00 overhead wire [Petofiszallas whole station ) - d-Rendez6 (excl.)
aza - Szeged- maintenance |Csengele whole station |overhead line maintenance.
Rendez6 Kistelek whole station
Balastya whole station
Szatymaz whole station
Kiskundorozsma whole station
16 140 Kecskemét - open line  [yes 09.09.2025. [22:30:00  [10.09.2025. [3:55:00 overhead wire [Varosfold whole station [Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfold i e overhead line maintenance.
140 Varosfold - [right yes
aza




17 140 Kecskemét - [open line  |yes 10.09.2025. [22:30:00  |11.09.2025. [3:55:00 overhead wire |Varosfold whole station [Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfold maintenance overhead line maintenance.
140 Varosfold - |right ves
iza
18 140 Kecskemét - |open line  |yes 11.09.2025. [22:30:00  [12.09.2025. |4:00:00 overhead wire |Varosfold whole station | Kecskemét (excl.) - Kiskunfélegyhaza (excl.)
Varosfold maintenance overhead line maintenance.
140 Varosfold - | right yes
iza
19 150 Soroksar - |open line  |yes 15.12.2024. [0:00:00 06.07.2025. |17:00:00 |track building, | Dunaharaszti whole station | Soroksar (excl.) - Kiskunhalas (excl.) refurbishment of open line and stations.
|Kiskunhalas refurbishment [ Taksony whole station
150N Délegyhaza - |open line  |yes Délegyhaza whole station
Délegyhéza- Kiskunlachaza whole station
Uibanva Domsad whole station
151 Kunszentmikl [open line  |yes Kunszentmiklos-Tass whole station
0Os-Tass - Bésztor whole station
Szabadszallas whole station
152 Fiilopszéllas - [open line yes Fiilopszallas whole station
lzsak Cseng whole station
eldgazas Kisk6ros whole station
Soltvadkert whole station
Pirto whole station
20 150 Kiskunhalas - [open line  |yes 15.12.2024. |0:00:00 06.07.2025. |17:00:00 |track building, | Balotaszallas whole station | Kiskunhalas (excl.) - Kelebia (excl.) line section open line and intermediate
Kelebia refurbishment [Kisszallas whole station |and intermediate stations.
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No. Line Section

Track

Track closed

Beginning
date

Beginning
time

End date

End time

Reason of restriction

Affected service places

Type of object(s) to be
closed

Notes

Gyér-Csorna

open line

22.04.2025.

22.04.2025

15:00

concentrated track closeure, between
Ikrény - Enese 1020 ag. substructure head
widening, demaged rail replacement,
siding replacement,overhead wire
maintenance, brush clearance, other
works on track

Ikrény, Enese, Kony

Preventing slow signals, maintaining
axle load

Gybr-Csorna

open line

23.04.2025.

23.04.2025.

15:00

concentrated track closeure, between
Ikrény - Enese 1020 ag. substructure head
widening, demaged rail replacement,
siding replacement,overhead wire
maintenance, brush clearance, other
works on track

Ikrény, Enese, Kony

Preventing slow signals, maintaining
axle load

Gyér-Csorna

open line

24.04.2025.

29.04.2025.

23:59

concentrated track closeure, between
Kény - Csorna 440 ag. substructure head
widening, Kony 1, 3 siding replacement,
demaged rail replacement, siding
overhead wire mail
brush clearance, other works on track

Ikrény, Enese, Kony

Preventing slow signals, maintaining
axle load

Csorna-
Fertészentmiklos

open line

12.05.2025.

22.05.2025.

23:59

concentrated track closeure, between
Rabatamési - Kapuvar(435-445) ,
Rabatamési-Kapuvar bedding screening
378+00-400+00, 2200 ag, demaged rail
replacement, siding replacement,overhead
wire maintenance, brush clearance, other
works on track

Rébatamsi, Kapuvar,
Fertéendréd, Petéhaza

Preventing slow signals, maintaining
axle load

Répcelak-Csorna

open line

01.07.2025.

15.07.2025.

23:59

concentrated track closeure, between
Répcelak (incl.) - Beled substructure and
overstructure rebuilding (depend on line
16) demaged rail replacement, siding
overhead wire mai
brush clearance, other works on track

Répcelak, Beled, Szil-
Sopronnémeti

Répcelak 4 siding -
entrance Signal, Répcelak
1, 1L, 1ll track, ab, AB
overhead line strain relief

Preventing slow signals, maintaining
axle load
Linde from/to Hegyfalu

Fertészentmiklés-
Sopron

open line

08.09.2025.

30.09.2025.

23:59

concentrated track closeure, Fertoboz-

Sopron 831+19 section Kérhaz bridge
contrustion (with provizorium), Fertdboz-

Sopron 779-785 sections substructure

rebuilding, 60 km/h speed limit delete,

demaged rail replacement, siding
overhead wire
brush clearance, other works on track

Pinnye, Fertdboz

Preventing slow signals, maintaining
axle load




